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Section 1: Executive Summary 

The Five Year Capital Improvement Plan (CIP) is a planning tool designed to identify facilities and 
infrastructure improvements which will be considered for development over a five year time frame 
beginning in FY 2014-15 through FY 2018-19.  This Five Year Capital Improvement Plan is the result of a 
collaborative effort by the County Administrative Office, General Services Agency, Public Works and the 
Planning and Building Department.  This team of department heads and managers formed the 
Infrastructure and Facilities Coordinating Committee (IFCC) in FY 2012-13.  The process includes the use 
of criteria to help prioritize proposed projects, greater coordination between the development of 
facilities and infrastructure projects and the incorporation of land use plans and goals.  
 
The Five Year CIP identifies projects and expense which are planned for consideration over the next five 
years.  The Five Year CIP identifies funding sources for almost all of the projects in the plan.  General 
Services Agency manages the County’s buildings and administers “facilities” projects.  Public Works 
maintains the County’s roadways, water and waste water systems and administers “infrastructure” 
projects.   The CIP includes the following: 
 

One Hundred-Three facilities and infrastructure projects with an estimated cost of $357.9 
million 

Fifty-five facilities projects identified by General Services Agency with a total estimated cost of 
$100.6 million 

Five facilities projects with a planned expense of $ 62.2 million, or 62% of the total proposed 
expense are for the following General Services Agency projects:  

o $40.7 million - Women’s Jail Expansion 

o $17 million - Juvenile Hall Expansion 

o $2.1 million – Cayucos Pier Rehabilitation 

o $1.3 million – San Miguel Community Park and L Street Improvements 

o $1.1 million – Morro Bay Golf Course Water Line 

Forty-eight infrastructure projects identified by Public Works with a total estimated cost of 
$257.3 million     

Projects are spread over 25 communities and rural areas of the County  

The Board of Supervisors has previously allocated approximately $121.9 million to fund 
approximately 34% of the estimated total expense in this plan.   

In the next five years, $236 million of the total estimated cost is planned to be allocated  
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Chart 1 shows the existing and future funding needed to develop the projects identified in the CIP over 
the five year time frame beginning in FY 2014-15. 
 

Chart 1 

 
The planned expense for FY 2014-15 totals $92.4 million and funds 69 facilities and infrastructure 
projects.   
 
The following provides an overview of the proposed expense for FY 2014-15 facilities projects. 

Twenty-four facilities projects are proposed for funding by the General Services Agency in FY 
2014-15 with a total expenditure of $28 million. 

Approximately $24 million, or 86%, of the proposed $28 million expense will be funded using 
sources other than the General Fund.  Funding sources include Public Facility Fees, grant funds, 
funding from special revenue budgets such as Parks and Libraries, state funds for correctional 
facilities (AB 900 and SB 81) and reserves designated for specific projects.   

Approximately $4 million, 14%, of the proposed $28 million expense may be funded with 
General Fund through the annual allotment of General Fund in the Maintenance Project Budget 
(Fund Center 200) or Capital Project Budget (Fund Center 230). 

 Total   $357,882.954 
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The following provides an overview of the proposed expense for FY 2014-15 infrastructure projects. 

Forty-five infrastructure projects are proposed by Public Works for FY 2014-15 with a total 
expenditure of $64.4 million.   

Four infrastructure projects with a planned expense of $60.3 million, or 94% of the total 
proposed expense are for the following projects:  

o $50 million -  Los Osos Wastewater System 

o $5.8 million – Price Canyon Road widening Phase II 

o $3.2 million  - Arroyo Grande Creek Waterway Improvements 

o $1.3 million -  Asphalt Concrete  Overlays projects  

Public Works intersperses the use of General Fund contributions to the Road fund with other 
sources of funding.   Based upon funding sources identified, approximately $61.2 million, or 
95% of the total expense is funded with sources other than General Fund.  

 
The continued development of capital infrastructure and facilities will be essential to the growth of the 
County.  Similar to most other jurisdictions, the County faces challenges in which demand for 
infrastructure and facilities exceeds the resources available for their construction and operation.  This 
challenge is only partially met by this plan.   However, the One Hundred-Three capital and major 
maintenance improvements identified in the plan provide a clear and achievable investment which will 
maintain, improve and expand the infrastructure and facilities serving the citizens of the County.   
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Section 2: Introduction and Background 

The Five Year Capital Improvement Plan is a multi-year planning tool used to identify and plan for the 
County's capital needs which generally have an estimated cost of $100,000 or greater.  This document is 
a planning tool and is not in the strictest sense a budget document as it does not allocate or formally 
commit funding to the projects identified in the plan.  Funding is allocated through the annual budget 
process or by separate action by the Board of Supervisors.   The CIP is a means to identify, schedule and 
track capital projects and provide the Board of Supervisors and staff with the needed information to 
determine priorities and assign limited resources to those priorities. 
 
The plan is dynamic in nature and will change from year to year as priorities, needs and funding change.   
The Capital Improvement Plan is a guide for the consideration, selection and development of roads, 
sewers, water systems, bike lanes, parks, airports, offices and other types of facilities necessary to 
provide communities with services.   The projects include significant maintenance and replacement of 
infrastructure and facilities to the construction of new facilities and infrastructure.  A variety of funding 
sources are used, including the General Fund, County Reserves, grants, service charges, fees and state 
and federal funding. 
 
The following diagram shows the inputs into the infrastructure and facilities planning and development 
process.   

Five Year CIP

General Plan

Board of 
Supervisors 

Priorities Legal and 
Regulatory 
Mandates

Community 
Input

Area and 
Specific Plans

Master Plans

Traffic 
Circulation 

Studies

Community 
Services District 

Plans

Flood Control 
Studies

Water 
Management 

Plans

SLO Council of 
Governments 

Plans and 
Programs 

County 
Departments

Grants

LAFCO

 

_____________________________________________________________________________________________ 
ATTACHMENT 1:  FY 2014-15 FIVE YEAR PLAN WITH APPENDICIES 1 THROUGH 9                                  Page 7 of 60



Infrastructure and Facilities Capital Improvement Program FY 2014-15  -  FY 2018-19 

County of San Luis Obispo  Page 7 of 21 

The County Administrative Office provides direction and oversight of the budgeting for capital 
improvements.   The General Services Agency is responsible for the development and coordination of 
capital and major maintenance project planning and prioritization processes for County facilities.  These 
include office buildings, libraries, fire stations, jails, public safety radio communications system, parks, 
airports, and health facilities.  The Public Works Department is responsible for the coordination and 
development of infrastructure planning and prioritization processes.  These include the various special 
districts it administers, such as roads, bridges, water and wastewater systems, and drainage structures 
in the unincorporated areas of the county. 
 
The last Five Year CIP was presented to the Board of Supervisors on February 19, 2013.   The Board of 
Supervisors was presented with a consolidated, prioritized infrastructure and facilities project plan.  This 
plan is in alignment with Board approved plans and policies that guide budgeting, land use and strategic 
goals (See Appendix 9 for Board of Supervisors approved budget policies for capital projects.).  The IFCC 
has continued to fine-tune the County’s capital improvement planning process throughout the year.   
 
This plan is focused on achieving the following goals: 
 

Develop a consistent annual process to coordinate the planning and development of 
infrastructure and facilities projects. 

Enhance coordination and communication among the county departments and other entities 
involved in the development of capital projects. 

Increase the alignment between infrastructure and facilities projects and adopted land use plans 
and policies. 

Increase opportunities to identify and align funding sources necessary for the development of 
improvements.  

Increase awareness of planned capital projects by the public and community partners. 

 
Outreach 
The CIP is developed through outreach with various internal and external stakeholders.  The facility 
priority list is derived from projects submitted by the County departments which are ranked and 
reviewed with the IFCC for prioritization.  Many of these department submittals reflect priorities from 
external stakeholders such as Friends of the Library groups or parks and recreation advocacy groups.  
Infrastructure projects are coordinated through both technical and community advisory councils to 
develop a consensus on project need and in developing viable projects to advance.  The development of 
an overall CIP provides consideration of land use goals and policies to identify and recommend capital 
projects.  The CIP has also been reviewed by the County Planning Commission to ensure consistency 
with the County General Plan. 
 
A summary of the annual process is contained in Appendix 9.  
 
Coordination with Community Services Districts (CSDs) 
The projects in this plan are those which are directly under the authority of the Board of Supervisors and 
special districts in which the Board of Supervisors is the governing body.  The County is not responsible 
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for all capital projects in the unincorporated area as some capital projects are within the jurisdiction of 
CSDs.  Notable Districts and their functions include: 
  

District     Services Provided 
 Avila Beach CSD    Water, Wastewater, Fire Dept., Streetlights 
 Cambria CSD    Water, Wastewater, Fire Dept., Streetlights, Parks 
 Los Osos CSD    Water, Fire Dept, Drainage 
 Nipomo CSD    Water, Wastewater 
 Oceano CSD    Water, Wastewater, Fire Dept., Streetlights 
 Port San Luis Harbor District  Water, Wastewater, Parks 
 San Miguel CSD    Water, Wastewater, Fire Dept., Streetlights 
 San Simeon CSD   Water, Wastewater, Roads, Streetlights 
 Templeton CSD    Water, Wastewater, Parks, Streetlights, Drainage  
 
County staff coordinates work on specific projects with a CSD and has provided opportunities for work 
by the CSD to be completed in County construction contracts when the CSD enters into a joint funding 
agreement.  Additional partnering will occur in future as projects are developed. 
 
The Local Agency Formation Commission (LAFCO) Sphere of Influence studies do include listings of 
future Infrastructure needs for CSDs.   The Planning and Building Department and Public Works staff 
have also communicated with Community Services Districts (CSDs) and conducted a formal survey of the 
CSD for planned infrastructure work as well as work programs the County and CSD may collaborate in 
the future.  To date staff has received limited feedback; however County staff will continue to 
coordinate with CSDs through outreach with the General Managers at their regular meetings.  Over 
time, individual CSD’s CIPs 
 will be included in this document to provide a centralized resource of planning and coordination for 
infrastructure development.  
 
Coordination with Industry Stakeholders 
Over the past year, members of the IFCC held several meetings with the San Luis Obispo Economic 
Vitality Corporation’s Building Design and Construction (BDC) business cluster.  Initial discussions 
focused on reviewing the process of developing a CIP as well as reviewing planning documents and 
needs assessments which identify specific improvements.  The BDC expects to continue to provide 
review of the annual CIP in order to look for opportunities to advance pressing infrastructure gaps which 
will facilitate in-fill development.  The BDC will also look to promote cooperative funding mechanisms to 
advance critical projects, potentially through private-public partnerships.  Other industry stakeholders 
include the Home Builders Association which maintains regular meetings with County staff and which 
involves discussion of CIP content and timing of projects.  
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Section 3:  Summary of Completed Projects  
 
The following provides a summary of capital and major maintenance projects developed by the General 
Services Agency and Public Works Department.  The summary information presented in this section 
identifies projects completed in calendar year 2013.   The completed project list shows a broader range 
of projects which generally cost $100,000 or greater.  Many projects under the $100,000 threshold were 
also completed during the year.  Quarterly fiscal reports to the Board provide summary updates on a 
broader range of capital and maintenance projects being processed by the General Services Agency and 
Public Works. 
 
Table 1 shows the summary of facilities and infrastructure projects completed in 2013.     
 

Table 1 

 
 
Table 2 shows the Capital and Major Maintenance Facilities Projects completed in 2013 by the General 
Services Agency. 
 

Table 2 

 

Projects Completed in 2013 

Functional Area # of Projects Cost 
% of total 
Expense 

Facilities  Projects 3 $1,586,639 16% 
Infrastructure Projects 13 $8,479,550 84% 
Total 16 $10,066,189 100% 
    

General Services Agency Capital and Major Maintenance Facilities Projects  
Completed in 2013 

Functional Area # of Projects Cost 
% of total 
Expense 

General Gov't 1 $291,700 18% 
Health & Soc Svcs 1 143,700 9% 
Library 1 $1,151,239 73% 
Total 3 $1,586,639 100% 
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Table 3 shows the Capital and Major Maintenance Projects completed in 2013 by Public Works.  

Table 3 

 

   
The completed projects represent significant investments in infrastructure and facilities that serve the 
County’s citizens.  They have a positive effect on the transportation, safety, recreational opportunities 
and delivery of services provided to the communities in the County.   
 
A listing and description of the completed projects summarized on the above tables can be found in 
Appendix 7.   Appendices 1 and 2 contain additional information about changes between the FY 2013-14 
and the proposed FY 2014-15 Five Year CIPs.   

Public Works Capital and Major Maintenance Infrastructure Projects 
 Completed in 2012 

Functional Area 
# of 

Projects Cost 
% of total 
Expense 

Road and Transportation Related 
Projects   10 $6,780,550 80% 
Water/Wastewater System Related 
Projects     2 $1,269,000 15% 
Flooding and Drainages Related 
Projects  1 $430,000 5% 
Total # of Projects 13     
Total Expenditures   $8,479,550  100% 
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Section 4:   Recommended Projects for the Five Year CIP - FY 2014-15 through 
FY 2018-19 
 
This section provides information about the combined facilities and infrastructure projects to be 
considered for funding and construction over the next five years.  Projects are grouped into “facilities” 
projects developed through the General Services Agency, and “infrastructure” projects developed 
through the Public Works Department.    The Five Year CIP has one hundred-three projects with a total 
estimated cost of $357.9 million.  Fifty-five facilities projects have been identified by General Services 
Agency with a total estimated cost of $100.6 million.  Forty-eight infrastructure projects have been 
identified by Public Works with a total estimated cost of $257.3 million.    

Each annual update of the plan will include a summary of the changes that occurred from the prior year.  
Projects that are no longer on the plan because they were completed or eliminated will be identified 
along with the number of new projects added to the plan.  The following summarizes the projects 
completed and eliminated from the FY 2013-14 plan and the projects added to the FY 2014-15 plan.   

The FY 2013-14 Five Year CIP listed 39 facilities projects.  Two projects shown in the FY 2013-14 
plan have been eliminated and three projects were completed.   

The FY 2014-15 Five Year CIP lists a total of 55 facilities projects.  The number of projects reflects 
the elimination of two projects identified above and the addition of eight previously approved 
Parks, General Services, and Library projects, and thirteen new facilities projects.  The total 
estimated expense for the new projects is approximately $5.1 million.  Appendix 1 has 
additional details of the changes related to facilities projects identified above.   

The FY 2013-14 Five Year CIP listed 41 Infrastructure projects.  Nine projects shown in the FY 
2013-14 plan have been eliminated, seven projects were completed and two projects were 
discontinued due to changing priorities and funding.   

The FY 2014-15 Five Year CIP lists 48 infrastructure projects.  The number of projects reflects the 
elimination of nine projects identified above and the addition of 16 new infrastructure projects.  
The total estimated expense for the new projects is $9.5 million.  Appendix 2 has additional 
details of the changes related to infrastructure projects identified above. 

The total estimated expense for the facilities projects listed on the FY 2014-15 Five Year CIP is 
approximately $100.6 million.  The total expense is approximately $3.8 million greater than the 
expense identified in the FY 2013-14 Five Year CIP.  The total estimated expense for the 
infrastructure projects listed on the FY 2014-15 Five Year CIP is approximately $ 257.3 million.  
The total expense is approximately $6.4 million more than the FY 2013-14 Five Year CIP.   

 

Facilities projects are grouped into functional areas which are consistent with those identified in the 
capital and maintenance project fund centers of the County budget.  The eight functional areas are: 
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Airports  
General Government  
Golf Courses 
Health and Social Services 
 Library 
 Parks 
 Public Works 
 Public Safety  

 

 
The infrastructure projects for Public Works are also grouped into eight functional areas being:  

Flood Control 
Road Improvement Fees 
Road Preservation 
Road Safety 
Transportation Betterment 
Transportation Structures 
Wastewater Systems 
Water Systems  

 
The functional areas for facilities and infrastructure are described in greater detail in Appendix 5.  
Funding sources typically used to finance the design and construction of projects are described in 
Appendix 6. 
 
Appendices 1 and 2 include brief narratives and a series of charts which provide a graphical summary of 
the proposed allocation of funding by functional areas, numbers of projects by functional areas and the 
distribution of projects over the unincorporated communities and areas of the County.   Appendix 1 
describes facilities projects managed by General Services Agency.  Appendix 2 describes infrastructure 
projects managed by Public Works.    
 
The charts 2 through 5 below identify combined expenditures by year, the number of projects by 
community and the relative breakdown of planned expenditures by community.    
 
Chart 2 shows proposed expense by year for GSA facilities projects, Public Works infrastructure projects 
and the combined expense for both facilities and infrastructure.   The blue bar represents the GSA 
expense; the red bar Public Works and the green bar is the total for both.   The expense is heavily 
weighted to the earlier years in the plan as long planned projects with identified funding are proposed 
to be developed early in the plan cycle.  These include the Los Osos Wastewater, Women’s Jail, and 
Juvenile Hall Expansion projects.  Funding sources are less certain in the later years of the plan and 
fewer projects and funding are shown.  As annual updates occur, funding sources will be identified and 
new projects and expenses will likely be added to the plan.    
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Chart 2 

 
 
 
 

Total GSA    $100,605,354
Total Public Works    $257,277,600

Total Combined   $357,882,964
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Chart 3 shows the distribution of the one hundred-three facilities and infrastructure projects by 
community. The projects are spread over 25 communities and areas of the county.   The combined 
estimated cost for all projects is $357.9 million.  The Consolidated Summary of Projects by Community 
Table in Appendix 4 lists the individual projects by community.    
 

Chart 3 
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Chart 4 shows the relative percentage of the estimated costs for all projects by community.  The Los 
Osos Wastewater project, Women’s Jail and Juvenile Hall Expansion projects skew the percentages to 
the Los Osos and San Luis Obispo areas.   These three projects total $232.8 million or 65% of the $357.9 
million total estimated expense.   
 

 
Chart 4 
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Chart 5 spreads the estimated cost of all projects adjusted without the expense for the Los Osos 
Wastewater, Women’s Jail and Juvenile Hall Expansion projects.   The estimated cost for the 100 
projects represented in this chart is $125.1 million or 35% of the $357.9 million total estimated cost for 
all projects identified in the plan.   Infrastructure projects account for $82.2 million, or 66% of the 
expense on this chart.  The remaining $42.9 million is for facilities projects.    
 
 

Chart 5 
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Section 5: Operational and Maintenance Costs for Facilities and Infrastructure 
 
Operational and Maintenance Costs  
There are other cost components which are not yet fully identified in this plan.   As new roads, water 
and wastewater systems and new and expanded facilities are constructed, the operational costs of new 
staff, utilities, and maintenance are likely to increase.   Conversely, where improvements are for 
replacement or major maintenance of existing facilities, maintenance and utility cost may decrease 
through lowered maintenance needs and increased energy efficiency.   
 
Where infrastructure is supported by service charges, such as water system improvements, increased 
operational costs are factored into the equation.   When new facilities are proposed, consideration is 
given to the ongoing operational costs to the County.   One such example is the Juvenile Hall expansion, 
where the annual new staffing and operational costs are anticipated to be approximately $790,000.  By 
converting a portion of the existing Juvenile Hall to a treatment facility, Probation is able to offset 
approximately $760,000 of the cost through savings in other areas.    The Women’s Jail project is 
anticipated to have increased annual staffing and operational costs of approximately $1.8 million.  
However, funding from the State Public Safety Realignment is anticipated to offset approximately $1.2 
million, or 70% of the new operational costs for this facility.   
 
New operational costs are considered as part of the process to evaluate and recommend projects for 
inclusion on the plan.  Funding mechanisms to cover new operational costs need to be a consideration in 
the approval of capital facilities which expand the size and use of facilities and infrastructure.   
 
Maintenance Funding and Cost 
Existing facilities and infrastructure require regular ongoing maintenance.   The General Services Agency 
is responsible for the maintenance of County facilities.  The County Public Works maintains roadway, 
flood control, water, and wastewater infrastructure owned by the County.    
 
Funding for maintenance is included in the County’s annual budget.   Annually, the total amount spent 
for both facilities and infrastructure maintenance is approximately $19 million.  Although the amount of 
funding varies from year to year, generally $1.5 to $2 million for the maintenance of facilities is included 
in the annual departmental operational budgets.  An additional annual allocation of approximately $2 
million is included in the Maintenance Project budget (Fund Center 200).   Approximately $15 million is 
allocated for routine and preventative maintenance for the County’s road network.   The annual 
expenditures for maintenance address the County’s highest priority maintenance needs.   However, as 
the miles of County roads and number and size of facilities increase, not all maintenance is capable of 
being addressed and some is deferred.   
 
General Services Agency Facility Deferred Maintenance  
Deferred maintenance refers to the postponement of planned maintenance.  Long term deferral of 
preventive maintenance often results in equipment failure scenarios which negatively impact the 
building occupants and disrupt the operability of a building.    
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San Luis Obispo County has approximately 130 buildings ranging from office buildings to libraries, health 
clinics and jails.  These facilities are spread throughout the county.  They vary in age from the late 1920’s 
(such as the Public Health Clinic in Atascadero) to newer facilities recently constructed (such as the 
Creston Fire Station).  All of these buildings have equipment that requires scheduled maintenance. 
 
Public Works Infrastructure Deferred Maintenance 
The County road system comprises over 1300 miles and 190 bridges.  Overall condition of the road 
system is rated on a 0 to 100 scale referred to as the Pavement Condition Index (PCI).  The desired goal 
is to maintain the overall system at a PCI rating no less than 65 as this is a level which indicates that the 
key roadways of the system are in good repair and that preventative maintenance can be done with cost 
effective techniques on the remaining system.  Once a PCI for the system falls into the mid-50’s, repairs 
and maintenance require much more expensive techniques.  Currently, the system has an overall rating 
of 61 and a deferred maintenance value of $126 million to bring the full system to an overall good rating 
(PCI of 80). The 2012 Pavement Management Plan is available at 
www.slocounty.ca.gov/PW/Traffic/Road_Condition_Report.htm. In addition to the pavement 
conditions, other significant deferred maintenance involves major repairs of failed road segments, 
estimated to be $4 million and sidewalk repairs, estimated to be $3 million.  The Department of Public 
Works continues to identify and determine strategies to address these conditions.  The overall Road 
Fund, for both routine and preventative road maintenance, has been averaging about $15 million 
annually.  In order to prevent deferred maintenance values from increasing, an additional $ 7.5 million 
would be required each year.  
 
While County roads remain below our target level of maintenance, County bridges are in relatively good 
shape and exceed our budgetary goal for overall condition.  The County maintains a robust bridge 
replacement and rehabilitation program under this CIP which is funded under a Federal Bridge Program.  
Currently, the County is advancing a dozen active bridge projects with a value over $39 million. 
 
Deferred maintenance on flood control facilities may result in impaired capacity in channels and 
increase in the frequency of flooding.  The primary County flood control facility is the Arroyo Grande 
Channel within Flood Control Zone 1/1A.  The channel has seen a significant reduction in storm carrying 
capacity over the past 20 years due to limited district revenues for maintenance and an increase in 
environmental regulatory constraints to perform the needed maintenance.  Over this time, deferred 
maintenance costs have accumulated to about $10 million.  The Board of Supervisors has adopted a 
Waterway Management Plan to address the maintenance and capacity needs of the channel, and with 
identified funding from Proposition 1E and 84 programs, the Department expects to move forward with 
initial phases of channel improvements beginning in 2014.  Other flood control facilities are included 
under Flood Control Zone 16 which is funded through local assessment of parcels.  The zone will require 
voter approved increases in assessments to keep pace with future maintenance costs.  The Department 
also has a listing of drainage needs and costs which have been developed under individual community 
drainage studies developed under the Flood Control District.  Collectively, the studies show a need for 
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over $89 million in drainage improvements in the unincorporated communities.  Details of the studies 
are available at www.slocountydrainagestudies.org/. 
 
The County operates approximately 75 miles of water transmission lines to supply water to various 
agencies.  While these systems are monitored and provided with maintenance funding via participating 
agency contracts, the smaller community systems operated by the County generally have insufficient 
funds to cover all upgrades and maintenance costs.   These systems included County Service Areas 10A 
(Cayucos), 16 (Shandon), and 23 (Santa Margarita).  The local systems are composed of approximately 
15 miles of pipelines and 6 storage tanks.  Deferred maintenance in utility systems can result in the 
deterioration of key components such as tanks and pipelines.  Pipe leakage results in loss of water from 
the system which relates to both water availability and costs.  Costs for maintenance are included in 
system rates and charges, however, the costs for system replacement of the key components typically 
exceed the capacity of the ratepayers in these smaller systems.  The Department of Public Works has 
sought grants and loans under federal programs, such as US Department of Agriculture, to complete 
these large scale improvements. 
 
The County currently maintains two wastewater systems under County Service Areas 7A (Oak Shores) 
and 18 (Country Club Area).  Leakage in wastewater creates increased volumes for processing which in 
turn increases operating expense.  This condition was evident in lake flows into the CSA 7A system in the 
early 2011 due to a lateral pipe leading into the main collector system.  The Department of Public Works 
is in development of an Assessment Report on CSA 7A conditions as well as potential implementation 
options to address the maintenance and operations.  The report will be reviewed in 2014 with the Board 
of Supervisors to determine direction and alternative costs of options to pursue.  
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Section 6: Future Updates  

This plan is updated on an annual basis and covers a rolling time frame.  When the plan is reviewed 
again in the next fiscal year, FY 2014-15 will drop off the plan and FY 2019-20 will be added.   Projects 
that are completed will go onto the completed list and drop off the plan.  All other projects will be 
included in the updated plan. Based upon circumstances and funding, some projects may begin earlier 
or later and these changes will be reflected in future updates.  New projects are likely to be added 
through the annual process to address capital and infrastructure needs.   
 
Where projects may seek to use debt financing, project sponsors and the IFCC will involve the County 
Auditor-Controller-Treasurer-Tax Collector-Public Administrator’s Office and the County Debt Advisory 
Committee early in the process.    
 
Information from other studies and research will be used to identify future capital project opportunities.  
One such study is currently underway.  The Department of Planning and Building received a Sustainable 
Community Grant to conduct a technical inventory of the features that will comprise a complete, 
“strategically planned” community, and estimate the costs of transportation, infrastructure and public 
facilities in four communities (San Miguel, Templeton, Oceano, and Nipomo) for capital improvement 
planning.  This study will include a survey which will provide an overview and inventory of the status and 
general condition of community facilities and their operation for each of those four County 
unincorporated urban areas.  It will also list and illustrate needed facilities and their costs.  In addition, a 
funding and financing plan will be prepared for each community that identifies existing and likely 
revenue streams to the County and responsible agencies, and their optimum allocations to efficiently 
develop projects identified in the studies.  The funding and financing plans will: 
 

Identify potential funding amounts and revenue streams to strategically construct additional 
facilities beyond existing capabilities to years 2020 and 2035.  Potential revenue sources include 
possible increases in property value and business sales tax, and sources that require voter 
approval.   

 
Identify where facility improvements and land use strategies will return the most value by 
maximizing revenue and implementing the Strategic Growth principles and policies.  

 
Include short-range cost and potential cost and revenue projections for use in the County Five 
Year CIP and departmental budgets, and longer range projections that extend capital and 
budget planning to 2020 and 2035 or build out of development capacity if earlier.  Consider 
public input to determine higher priority facilities that can be recommended for funding in the 
County Capital Improvement Plan.  Identify phased revenue decisions that implement the 
funding plan, such as potential tax or fee measures.   

 
Balance allocations among the needed facilities where feasible, and collaborate with County and 
agency leaders to implement recommendations in short- and long-term capital improvement 
plans  Planning and Building Department staff will work with the consultant and use public 
preferences to set priorities and funding amounts among competing agencies. 
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Propose an action plan with recommended funding strategies, including phased milestones and 
locations to benefit communities with complete facilities.  The action plan will utilize County and 
other agency staff input for the viable use of resources and County budgetary funding. 

 
The County mailed out an infrastructure survey to residents of the four communities in March and April 
of 2012, and conducted public outreach workshops in October 2012.  An administrative draft funding 
and financing plan is currently under review.  The completion date for the Complete Communities 
Survey is targeted for spring of 2014.   Information developed in the surveys and studies will be used to 
assist in identifying, planning and programming capital improvements for future development. 
 
Additional contacts with Community Services Districts will be made in the future.  The intent is to 
provide a broader picture of planned infrastructure improvements as it relates to planned 
improvements by these districts which may have an impact on growth in the unincorporated 
communities.   The IFCC will also continue to coordinate infrastructure projects with the staffs of both 
the San Luis Obispo County of Governments and Caltrans as well as monitoring projects in cities which 
may have an impact on the surrounding unincorporated area.     
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Totals 
$100,605,354 

$88,845,561 

Appendix 1: General Services Agency Facilities Projects FY 2014-15 through FY 
2018-19 
 
Facilities Projects Developed Through the General Services Agency 
 
Chart 6 – GSA Funding By Functional Area 
Chart 6 shows the $100.6 million in estimated cost for facilities by functional areas.  The blue bar (lighter 
shade in black and white) on the chart identifies the estimated cost of all projects in the functional area 
category.  The red bar (darker shade in black and white) identifies the amount of funding which is either 
currently available or potentially available through a verified source of funds.   For example, the Airport 
functional area shows that all proposed expenditures have a funding source identified.  Generally, 
Airport projects are funded through a combination of Federal Aviation Administration grants, Passenger 
Facility Fees and Airport Enterprise funds.  The annual update of this plan will adjust both expenditures 
and funding based upon updated project costs and actual receipt of funding.   
 

Chart 6 

The above chart shows that over 67% of the proposed expense for facilities will be within the public 
safety functional area.    The Women’s Jail ($40.7 million), Juvenile Hall Expansion ($17 million) and Co-
located Dispatch Center ($8.2 million) are the main drivers of the expenditures in the public safety 
category.  
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Funding sources have been identified for approximately 88% of the expense for the 55 projects on the 
facilities list.  The gap between estimated expense and funding is about $11.8 million.  The gap in 
funding is largely related to the Co-located Dispatch Center and the repair of the Cayucos pier.       The 
remaining $1.7 million of the gap is associated with projects in the General Government Functional 
Area, mostly related to County communications infrastructure projects.    Sources of funding for these 
projects may include General Fund, reserves and designations and potentially grant funds where 
available.   Specific sources of funding will be identified through the annual budget process.   
 
Changes to the projects shown on the FY 2013-14 Five Year CIP and the FY 2014-15 Five Year CIP are 
summarized as follows: 
 
 The FY 2013-14 Five Year CIP listed 39 facilities projects.  Two projects listed in the FY 2013-14 plan 

have been eliminated and three projects were completed.  Two projects were eliminated because 
one found a non-CIP solution to their facility requirement, and the other was administratively 
combined with a similar project. The completed projects are described in detail in Appendix 7. 

 The FY 2014-15 Five Year CIP lists a total of 55 facilities projects, which accounts for the two 
eliminated projects and three completed projects described above, includes the addition of eight 
previously approved Parks, General Services, and Library projects, and adds thirteen new facilities 
projects.   Table 1 lists the new projects.  The total estimated expense for the new projects is 
approximately $5.1 million.   

Table 1 

Project Name by Functional Area Estimated Cost 
General Gov't $2,387,500 

Cayucos Vets Hall Electrical Upgrade $91,700 
Elevator Modernization  (Old Courthouse, SLO Library, DSS) $1,446,200 
Extend Fiber to DSS Arroyo Grande from Grover Beach $311,600 
Exterior Pest Detection Trapper Workstation $113,700 
Replace Failing Leach Field at Meridian Fire Station $100,800 
Replace Windows at Various Locations $323,500 

Health & Soc Svcs $444,300 
Public Health Laboratory Renovation $444,300 

Library TBD 
Los Osos Library TBD 
San Luis Obispo Library TBD 

Parks $1,306,175 
San Miguel Community Park Improvements $799,500 
San Miguel- L Street Improvements $506,675 

Public Safety $134,800 
Replace Control Desks at Juvenile Hall $134,800 

Public Works $820,100 
Upsize Water Line from Animal Shelter to Chorro Creek Bridge $820,100 

Grand Total $5,092,875 
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Chart7 – GSA Facilities Projects by Functional Area 
Chart 7 shows the number of facilities projects by functional Area.    Examples of projects include: 

 Women’s Jail, the largest of the facilities projects 
 Juvenile Hall Expansion 
 Atascadero and Cambria libraries 
 North County Services Center co-located with the Atascadero Library 
 Communications towers and communication vaults necessary to maintain the County’s radio 

system  
 
The Consolidated Summary of Projects by Functional Area Table in Appendix 3 provides a complete 
listing of the projects by functional area and their estimated costs.  Appendix 10 contains individual 
project descriptions sheets which provide project descriptions and other information related to 
individual projects. 
 

Chart 7 
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Chart 8– GSA Facilities Projects by Community 
Chart 8 shows facilities projects by community.  Fifteen communities and areas are represented on the 
chart.  The San Luis Obispo community has the largest number of projects as it includes the downtown 
Government Center campus as well as the main communications systems on Cuesta Peak and the 
Sheriff, Probation and Animal Services functions at the County Operational Center off Highway 1 
between San Luis Obispo and Morro Bay.   Although the Women’s Jail and Juvenile Hall Expansion 
projects are physically located in the San Luis Obispo area, these two projects serve all areas of the 
County.   The projects are spread over north, south and central areas of the County.   The Consolidated 
Summary of Projects by Community Table in Appendix 4 lists individual projects by community.    
 
 

Chart 8 
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Appendix 2: Public Works Infrastructure Projects FY 2014-15 through FY 2018-19 
 
Chart 9 Public Works Infrastructure Project Funding by Functional Area 
Chart 9 shows the proposed allocation of funding for infrastructure functional areas.  The blue bar 
(lighter shade in black and white) on the chart identifies the estimated cost of all projects in the 
functional area category.  The red bar (darker shade in black and white) identifies the amount of funding 
which is either currently available or potentially available through a verified source of funds.   Public 
Works has identified funding sources for all of the projects shown on the plan.  All of the projects are 
identified as having funding sources.  Some funding sources are dependent on the future allocation of 
funds from the State and Federal government.   
 

 
Chart 9 

 
 
 

Total Expenditures     $257,277,600 
Total Funding              $257,277,600 
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The allocation of funding in the Wastewater functional area reflects the $175 million estimated cost for 
the Los Osos Wastewater project.  This is the single largest expense in the plan.   The Los Osos 
Wastewater system is largely being funded through loans from the State Revolving Fund and USDA Rural 
Development which will be repaid through assessments on property taxes levied on properties within 
the benefit area.   
 
The difference between the FY 2014-15 Five Year CIP and the FY 2013-14 Five Year CIP is summarized as 
follows: 
 

 The FY 2013-14 Five Year CIP listed 41 infrastructure projects.  Nine of these projects 
have been removed from the FY 2014-15 Five Year CIP list as seven projects were 
completed and two projects were eliminated due to changing priorities. The two 
projects eliminated are: 

 Cambria Park and Ride Lot:  The project sought to construct small park and ride 
lot at the corner of Main Street and Eton Drive.  Due to environmental 
constraints of the site, it is not viable to pursue.  Funding was redirected to 
other park and ride locations. 

 Cambria East Village Sidewalk:   This project was to provide a continuous 
sidewalk along Main Street east of the Bridge Street intersection to provide 
pedestrian connectivity to East Village.  There is insufficient right of way along 
the road to properly construct a path within the defined budget and so the 
project has been deferred to a later date and alternative pedestrian project 
pursued.   

 The FY 2014-15 Five Year CIP has a total of 48 infrastructure projects.  Sixteen new 
infrastructure projects have been added to the list.  Details of the new projects are shown on 
the individual project summary sheets.  Table 1 is a listing of the new projects: 

 

Table 1 

Project Name by Functional Area Estimated Cost 
Road Imp Fees $1,097,000 

Nacimiento Lake Drive at Adelaida Road Left Turn lane $ 672,000 
Tefft Street interchange Operational Improvements $425,000 

Road Preservation $ 1,648,000 
   Bridge painting – Various Locations $ 1,168,000 
   Huansa Road Slope Repair $ 480,000 
Road Safety $1,841,000 

Countywide Roadway Rumble Strip Project $1,060,000 
El Camino Real at Santa Clara Road Left Turn Lane $561,000 
Thompson Avenue at Nipomo High School Traffic Signal $220,000 

Trans Betterment $770,600 
Burton Drive at Eton Road Pedestrian Improvements $210,000 
Changeable message Signs on Route 101 and 227 $222,000 
Oceano Front Street Enhancements $222,000 
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Ontario Road Park and Ride Lot Expansion $116,600 
Trans Structures $2,830,000 

Dover Canyon Road Bridge Replacement $2,830,000 
Wastewater Systems $ 244,000 
Los Osos Landfill Remediation $ 244,000 
Water Systems $ 1,035,000 
CSA 10A New Storage tank $ 510,000 
Lopez SCADA Upgrade $ 410,000 
Lopez Water Treatment Plant Expansion $ 115,000 

Grand Total $9,465,600 
 

The Five Year Plan identifies projects intended to be funded and begun within the five year time frame.  
The annual review of the plan identifies new projects that have been completed and projects which may 
be discontinued as higher priorities and changes to planned funding sources are identified through the 
annual review process. 
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Chart 10 Public Works Infrastructure Project by Functional Area 
Chart 10  shows the number of infrastructure projects by functional area.  Infrastructure projects are 
clearly weighted toward transportation related projects.  The availability of federal and state funding 
sources allow for the planning and development of multiple projects to develop and maintain the 
County’s roads and bridges.   Although water and wastewater projects are essential to the future growth 
of County areas, funding sources for these projects are often dependent upon assessments and service 
charges which may require a vote of property owners in the area.    Generally, development of the 
funding mechanisms for large scale water and wastewater projects involve long lead times and planning 
which extends over multiple years.   The Consolidated Summary of Projects by Functional Area Table in 
Appendix 3 is a list of individual projects by functional area.   
 

Chart 10 
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Chart 11 Public Works Infrastructure Project Funding by Community 
Chart 11 shows the distribution of infrastructure projects over the communities and areas of the County.  
Nineteen communities and areas are represented throughout the north, south and central portions of 
the County.  The distribution of projects for infrastructure is more uniform than for facilities as 
transportation and infrastructure needs are more evenly spread over the entire county.  The 
Consolidated Summary of Projects by Community Table in Appendix4 lists the specific individual projects 
by community.     Details of the projects are found on project information sheets in Appendix 10. 
 

 
Chart 11 
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Appendix 3: Consolidated Summary of Projects by Functional Area  
 
The following table summarizes all Five Year CIP requests.  Facility projects are listed first in functional 
area order.  Infrastructure projects are on the second page and are also listed in functional area order.  
Both listings include the following: 

 Community the project will be located 
 Functional area 
 Department requesting the project 
 Project title 
 Project start date 
 Project status 
 Total estimated cost of the entire project 
 Previous allocation 
 Fiscal year the funding is anticipated to be needed 
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San Luis Obispo Airports GSA-Airports 425 Install Automated Weather Observation SysAIRPT1200 FY 2014-15 Start Pending Kevin Bumen 125,000$          -$                   125,000$            -$                 -$                 -$                 -$                    
San Luis Obispo Airports GSA-Airports 425 Relocate ILS Glide Slope AIRPT1201 FY 2015-16 Start Pending Kevin Bumen 2,584,000$       -$                   -$                    -$                 375,000$         2,209,000$     -$                    
San Luis Obispo Airports GSA -Airports 425 Pave Runway 11 Access Road AIRPT1202 FY 2015-16 Start Pending Kevin Bumen 1,511,600$       -$                   -$                    575,600$         936,000$         -$                 -$                    
Oceano Airports GSA-Airports 425 Electrical Vault and Airfied Electrical Improv AIRPT1203 FY 2015-16 Start Pending Kevin Bumen 300,000$          -$                   -$                    30,000$           270,000$         -$                 -$                    
San Luis Obispo Airports GSA-Airports 425 Resurface Airport Drive AIRPT1204 FY 2016-17 Start Pending Kevin Bumen 300,000$          -$                   -$                    -$                 300,000$         -$                 -$                    
Oceano Airports GSA-Airports 425 SBP Airport Environmental Determination foAIRPT1206 FY 2013-14 Start Pending Kevin Bumen 378,100$          -$                   -$                    378,100$         -$                 -$                 -$                    
San Luis Obispo Airports GSA-Airports 425 New SLO Airport Terminal AIRPT1207 FY 2012-13 Active Kevin Bumen 1,109,344$       1,109,344$       -$                    -$                 -$                 -$                 -$                    
Oceano Airports GSA-Airports 425 Oceano Airport Widen Runway and TaxiwayAIRPT1303 FY 2015-16 Start Pending Kevin Bumen 275,000$          -$                   -$                    -$                 -$                 -$                 275,000$           
San Luis Obispo General Gov't GSA-Gen Srvs 113 Monterey St. Well Monitoring 300080 FY 2013-14 Active Machelle Vieux 381,667$          381,667$          -$                    -$                 -$                 -$                 -$                    
Templeton General Gov't GSA-IT 114 Backup Computer Facility 320019 FY 2007-08 Inactive Daniel Milei 275,000$          275,000$          -$                    -$                 -$                 -$                 -$                    
Atascadero General Gov't Clerk,Plan,Asses 109, 11"One Stop" Clerk, Planning and Assessor's O 320035 FY 2011-12 Active Vince Morici 2,859,400$       2,859,400$       -$                    -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-IT 114 Main Communication Vault Replacement 320039 FY 2016-17 Start Pending Daniel Milei 373,900$          -$                   -$                    -$                 -$                 373,900$         -$                    
San Luis Obispo General Gov't GSA-General Ser113 Upgrade and add new Building Automation 320052 FY 2012-13 Start Pending Ken Meichtry 550,600$          291,120$          39,240$              110,120$         110,120$         -$                 -$                    
Atascadero General Gov't GSA-IT 114 Extend Fiber to Atascadero Hospital and Ne 320053 FY 2012-13 Active Daniel Milei 291,700$          291,700$          -$                    -$                 -$                 -$                 -$                    
Arroyo Grande General Gov't GSA-Gen Srvs 113 Repair Arroyo Grande Vets Hall Parking Lot 350010 FY 2013-14 Start Pending Machelle Vieux 130,400$          130,400$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-Gen Srvs 113 Upgrade Courthouse Annex Public Elevator 350069 FY 2013-14 Active Machelle Vieux 705,000$          705,000$          -$                    -$                 -$                 -$                 -$                    
Countywide General Gov't GSA-Gen Srvs 113 Update ADA Transition Plan 350071 FY 2013-14 Start Pending Machelle Vieux 325,000$          325,000$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-Gen Srvs 113 Replace Courthouse Annex Air Handlers 350103 FY 2013-14 Active Janette Pell 200,400$          200,400$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't Ag Comm 141 Exterior Pest Detection Trapper WorkstationAGCOM 1402 FY 2014-15 New Project W. O'Rourke 113,700$          -$                   113,700$            -$                 -$                 -$                 -$                    
Cayucos General Gov't GSA-Maint 113 Cayucos Vets Hall Electrical Upgrade GS 1400 FY 2014-15 New Project Ken Meichtry 91,700$            -$                   91,700$              -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-General Ser113 Replace Windows at Various Locations GS 1404 FY 2014-15 New Project Machelle Vieux 323,500$          -$                   323,500$            -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-Maint 113 Replace Failing Leach Field at Meridian Fire GS 1405 FY 2014-15 New Project Ken Meichtry 100,800$          -$                   100,800$            -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-Maint 113 Elevator Modernization  (Old Courthouse, S GS 1414 FY 2014-15 New Project Machelle Vieux 1,446,200$       -$                   1,446,200$        -$                 -$                 -$                 -$                    
Cambria General Gov't GSA-IT 114 Rocky Butte Communication Vault ReplacemITD 1216 FY 2015-16 Start Pending Daniel Milei 279,450$          -$                   -$                    279,450$         -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-IT 114 Cuesta Peak Communication Vault ReplacemITD 1217 FY 2016-17 Start Pending Daniel Milei 279,450$          -$                   -$                    -$                 279,450$         -$                 -$                    
Paso Robles General Gov't GSA-IT 114 Extend Fiber to 406 Spring St. DSS ITD 1312 FY 2015-16 Start Pending Daniel Milei 200,000$          -$                   -$                    200,000$         -$                 -$                 -$                    
Arroyo Grande General Gov't GSA-IT 114 Extend Fiber to to DSS Arroyo Grande from ITD 1405 FY 2014-15 New Project Daniel Milei 311,600$          -$                   311,600$            -$                 -$                 -$                 -$                    
Pozo General Gov't GSA-IT 114 Black Mountain Communication Vault ReplaITD 1407 FY 2014-15 Start Pending Daniel Milei 279,450$          -$                   279,450$            -$                 -$                 -$                 -$                    
San Luis Obispo Health & Soc Svcs HA-Animal Svcs 137 Animal Services Remodel and Cattery Expan320021 FY 2010-11 Active Eric Anderson 1,267,600$       1,267,600$       -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Health & Soc Svcs HA-Animal Srvs 137 Paint Animal Services Kennels 350101 FY 2013-14 Active Eric Anderson 156,000$          156,000$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Health & Soc Svcs Public Health 160 Public Health Laboratory Renovation HAPH 1401 FY 2014-15 New Project Nancy Rosen 444,300$          -$                   444,300$            -$                 -$                 -$                 -$                    
Atascadero Library Library 377 Atascadero Library Replacement 320030 FY 2009-10 Active C. Barnickel 3,283,351$       3,283,351$       -$                    -$                 -$                 -$                 -$                    
Morro Bay Library Library 377 Morro Bay Library Renovation LIB 1200 FY 2013-14 Active C. Barnickel 606,300$          606,300$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Library Library 377 San Luis Obispo Library LIB 1400 FY 2017-18 New Project C. Barnickel -$                   -$                   -$                    -$                 -$                 -$                 -$                    
Los Osos Library Library 377 Los Osos Library LIB 1404 FY 2016-17 New Project C. Barnickel -$                   -$                   -$                    -$                 -$                 -$                 -$                    
Avila Beach Parks GSA-Parks 305 Bob Jones Pathway (Ontario Road to Octago300020 FY 2008-09 Active Shaun Cooper 1,485,000$       -$                   900,000$            100,000$         485,000$         -$                 -$                    
Avila Beach Parks GSA-Parks 305 Cave Landing Trail 300022 FY 2012-13 Active E. Kavanaugh 1,432,745$       1,432,745$       -$                    -$                 -$                 -$                 -$                    
Arroyo Grande Parks GSA-Parks 305 Biddle Park Playground Replacement 300025 FY 2016-17 Start Pending Shaun Cooper 275,000$          153,800$          -$                    -$                 121,200$         -$                 -$                    
Nipomo Parks GSA-Parks 305 Nipomo Community Park Playground Replac300101 FY 2015-16 Active Shaun Cooper 250,000$          250,000$          -$                    -$                 -$                 -$                 -$                    
Santa Margarita Parks GSA- Parks 305 Santa Margarita Lake - Upgrade Khus and Sa320046 FY 2011-12 Active Rob Staniec 378,500$          -$                   378,500$            -$                 -$                 -$                 -$                    
Santa Margarita Parks GSA-Parks 305 Santa Margarita Lake - Boat-in Camps at Wh320047 FY 2011-12 Active Rob Staniec 609,500$          -$                   609,500$            -$                 -$                 -$                 -$                    
Cayucos Parks GSA-Parks 305 Morro Bay to Cayucos Connector- California320054 FY 2011-12 Active E. Kavanaugh 630,400$          -$                   130,400$            200,000$         300,000$         -$                 -$                    
Atascadero Parks GSA-Parks 305 North County - Templeton to Atascadero Co320056 FY 2012-13 Active E. Kavanaugh 560,000$          -$                   220,000$            340,000$         -$                 -$                 -$                    
Cayucos Parks GSA-Parks 305 Cayucos Pier Rehabilitation 320060 FY 2013-14 Active Curtis Black 2,140,900$       613,000$          1,527,900$        -$                 -$                 -$                 -$                    

APPENDIX 3:  CONSOLIDATED SUMMARY OF PROJECTS BY FUNCTIONAL AREA
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San Miguel Parks GSA-Parks 305 San Miguel- L Street Improvements 320068 FY 2013-14 New Project E. Kavanaugh 506,675$          -$                   73,675$              433,000$         -$                 -$                 -$                    
Morro Bay Parks GSA-Golf 427 Replace MBGC Water Line 340002 FY 2013-14 Active Josh Heptig 1,097,600$       100,000$          997,600$            -$                 -$                 -$                 -$                    
Santa Margarita Parks GSA-Parks 305 Santa Margarita Lake - Repaving, Fish Clean 350093 FY 2012-13 Active Rob Staniec 540,000$          -$                   540,000$            -$                 -$                 -$                 -$                    
San Miguel Parks GSA-Parks 305 San Miguel Community Park Improvements PARKS 1402 FY 2014-15 New Project Shaun Cooper 799,500$          -$                   799,500$            -$                 -$                 -$                 -$                    
San Luis Obispo Public Safety Sheriff 136 Expand Women's Jail 300034 FY 2006-07 Active Rob Reid 40,694,786$    15,569,156$    9,277,156$        9,277,156$     6,571,319$     -$                 -$                    
San Luis Obispo Public Safety Probation 139 Juvenile Hall Expansion 320032 FY 2008-09 Active Ed Liebscher 16,986,836$    2,138,400$       8,287,945$        6,560,491$     -$                 -$                 -$                    
San Luis Obispo Public Safety Sheriff/CoFire 140 Construct Co-Located Emergency Dispatch C320061 FY 2015-16 Active Sheriff/CoFire 8,200,000$       200,000$          -$                    8,000,000$     -$                 -$                 -$                    
Paso Robles Public Safety Co Fire 140 Meridian FS Apparatus Bay Expansion 320062 FY 2013-14 Active Rob Lewin 870,500$          870,500$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Public Safety Probation 139 Replace Control Desks at Juvenile Hall PROB 1401 FY 2014-15 New Project Ed Liebscher 134,800$          -$                   134,800$            -$                 -$                 -$                 -$                    
San Luis Obispo Public Works Public Works 405 Replace Sewer Line from Manhole #3 to Ani 350102 FY 2012-13 Active Tom Trott 333,000$          333,000$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Public Works Public Works 405 Upsize Water Line from Animal Shelter to ChPWORK 1401 FY 2014-15 New Project Jill Ogren 820,100$          -$                   820,100$            -$                 -$                 -$                 -$                    

GSA TOTALS 100,605,354$  33,542,883$    27,972,566$      26,483,917$   9,748,089$     2,582,900$     275,000$           

Oceano Flood Control Public Works 24503 Route 1 at 13th Street Storm Drain 300465 1/3/2011 Active Jeff Lee 2,400,000$       400,840$          99,160$              1,900,000$     -$                 -$                 -$                    
Oceano Flood Control Public Works 452 Arroyo Grande Creek Waterway Manageme452R208631 7/1/2010 Active Jeff Lee 3,470,000$       270,000$          1,200,000$        2,000,000$     -$                 -$                 -$                    
Nipomo Road Imp Fees Public Works 24503 Willow Road Oak Woodland Mitigation 300129.09 6/30/1998 Active Genaro Diaz 950,000$          750,000$          50,000$              50,000$           50,000$           50,000$            
Nipomo Road Imp Fees Public Works 24503 Tefft Street Interchange operational Improv 300147 7/1/2014 New Project Jeremy Ghent 425,000$          -$                   75,000$              -$                 350,000$         -$                 -$                    
Templeton Road Imp Fees Public Works 24503 Main Street Interchange Operational Improv300150 6/30/2010 Active Jeremy Ghent 450,000$          120,000$          80,000$              100,000$         150,000$         -$                 -$                    
Nipomo Road Imp Fees Public Works 24503 Los Berros Road Interchange 300321 6/30/2009 Inactive Jeremy Ghent 1,560,000$       -$                   -$                    160,000$         100,000$         -$                 1,300,000$        
Nacimiento Road Imp Fees Public Works 24503 Nacimiento Lake Drive/Adelaida Road Left T300348 7/1/2013 New Project Genaro Diaz 672,000$          47,000$            35,000$              30,000$           560,000$         -$                 -$                    
Oceano Road Imp Fees Public Works 24503 Halcyon Road at Route 1 Intersection 300372 1/30/2000 Active Jeremy Ghent 5,090,000$       190,000$          400,000$            550,000$         450,000$         3,500,000$     -$                    
Avila Beach Road Imp Fees Public Works 24503 Avila Beach Drive interchange Operational I 300521 7/1/2013 Active Jeremy Ghent 560,000$          -$                   200,000$            360,000$         -$                 -$                 -$                    
Countywide Road Preservation Public Works 24503 ADA Compliance-Public Right of Way 300466 7/1/2011 Active Mike Leary 370,000$          70,000$            60,000$              60,000$           60,000$           60,000$           60,000$             
Countywide Road Preservation Public Works 24503 AC Overlay Program 300482 7/1/2013 Active Don Spagnolo 7,980,000$       1,330,000$       1,330,000$        1,330,000$     1,330,000$     1,330,000$     1,330,000$        
Countywide Road Preservation Public Works 24503 Bridge Painting - Various Locations 245R12B580 1/1/2012 New Project Frank Cunningha 1,168,000$       108,000$          1,060,000$        -$                 -$                 -$                 -$                    
Huasna Road Preservation Public Works 24503 Huasna Road Slope Repair 245R12B594 6/30/2012 New Project Genaro Diaz 480,000$          40,000$            40,000$              25,000$           375,000$         -$                 -$                    
Edna Road Safety Public Works 24503 Price Canyon Road Widening, Phase II 300136 9/30/2011 Active Mike Britton 6,150,000$       400,000$          1,350,000$        4,400,000$     -$                 -$                 -$                    
San Luis Obispo Road Safety Public Works 24503 Buckley Road at Thread Lane 300223 7/1/2013 Active Genaro Diaz 1,060,000$       120,000$          135,000$            805,000$         -$                 -$                 -$                    
Shandon Road Safety Public Works 24503 San Juan Creek Pedestrian Bridge 300230 7/1/2013 Active Frank Cunningha 353,000$          83,000$            220,000$            50,000$           -$                 -$                 -$                    
Nipomo Road Safety Public Works 24503 Los Berros at Dale Avenue Turn Lane 300384 6/30/2009 Inactive Mike Britton 750,000$          120,000$          -$                    80,000$           550,000$         -$                 -$                    
Creston Road Safety Public Works 24503 La Panza Road Widening 300397 6/30/2010 Active Genaro Diaz 1,850,000$       800,000$          1,050,000$        -$                  -$                 -$                    
San Miguel Road Safety Public Works 24503 River Road Widening 300489 7/1/2013 Active Genaro Diaz 1,286,000$       120,000$          120,000$            1,046,000$     -$                 -$                 -$                    
Templeton Road Safety Public Works 24503 Crocker Street Safe Route to School Ped Imp300495 7/1/2013 Active Mike Leary 200,000$          20,000$            180,000$            -$                 -$                 -$                 -$                    
Nipomo Road Safety Public Works 24503 Thompson Avenue at Nipomo High School T 300499 1/1/2014 New Project Genaro Diaz 220,000$          -$                   220,000$            -$                 -$                 -$                 -$                    
Countywide Road Safety Public Works 24503 Countywide Roadway Rumble Strip Project 300522 1/1/2014 New Project Genaro Diaz 1,060,000$       5,000$              70,000$              985,000$         -$                 -$                 -$                    
So. Atascadero Road Safety Public Works 24503 El Camino Real at Santa Clara Road Left Turn300531 7/1/2014 New Project Genaro Diaz 561,000$           80,000$              481,000$         -$                 -$                 -$                    
San Miguel Trans Betterment Public Works 24503 San Miguel Gateway & Pedestrian Enhancem300470 6/30/2011 Active Mike Britton 650,000$          150,000$          500,000$            -$                 -$                 -$                 -$                    
Nipomo Trans Betterment Public Works 24503 Park and Ride Lots - Nipomo 300476 10/1/2012 Active Mike Leary 160,000$          35,000$            125,000$            -$                 -$                 -$                 -$                    
San Luis Obispo Trans Betterment Public Works 24503 Changeable message Signs on Route 101 an 300493 1/1/2014 New Project Jeremy Ghent 222,000$          -$                   222,000$            -$                 -$                 -$                 -$                    
Oceano Trans Betterment Public Works 24503 Oceano Front Street Enhancements 300496 7/1/2014 New Project Genaro Diaz 222,000$          -$                   -$                    222,000$         -$                 -$                 -$                    
Avila Beach Trans Betterment Public Works 24503 Ontario Road Park and Ride Lot Expansion 300497 7/1/2014 New Project Mike Leary 116,600$          -$                   15,000$              101,600$         -$                 -$                 -$                    
Cambria Trans Betterment Public Works 24503 Burton Drive at Eton Road Pedestrian Impro300501 1/6/2014 New Project Mike Leary 210,000$           210,000$            -$                 -$                 -$                 -$                    
Cambria Trans Structures Public Works 24503 Main Street Bridge Replacement 300180 6/30/2000 Active Cori Marsalek 5,490,000$       4,130,000$       1,360,000$        -$                 -$                 -$                 -$                    
Whitley Gardens Trans Structures Public Works 24503 River Grove Drive Bridge Replacement 300382 6/30/2010 Active Cori Marsalek 2,720,000$       640,000$          230,000$            1,300,000$     550,000$         -$                 -$                    
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Huasna Trans Structures Public Works 24503 Branch Mill Road Bridge Replacement 300385 6/30/2010 Active Cori Marsalek 3,995,000$       750,000$          845,000$            2,400,000$      -$                 -$                    
Creston Trans Structures Public Works 24503 Geneseo Road Bridge Replacement 300387 6/30/2011 Active Kidd Immel 3,525,000$       250,000$          350,000$            125,000$         2,800,000$      -$                    
Oceano Trans Structures Public Works 24503 Air Park Drive Bridge Replacement 300430 6/30/2011 Active Kidd Immel 2,410,000$       150,000$          250,000$            100,000$         50,000$           60,000$           1,800,000$        
Adelaida Trans Structures Public Works 24503 Cypress Mountain Road Bridge Replacemen 300432 6/30/2010 Active Cori Marsalek 1,455,000$       220,000$          35,000$              960,000$         240,000$          -$                    
Huasna Trans Structures Public Works 24503 Huasna River Bridge Replacement 300434 6/30/2012 Active Kidd Immel 730,000$          -$                   50,000$              200,000$         300,000$         100,000$         80,000$             
Garden Farms Trans Structures Public Works 24503 El Camino Real Bridge Replacement 300439 6/30/2011 Active Kidd immel 4,765,000$       280,000$          250,000$            200,000$         85,000$           2,800,000$     1,150,000$        
Huasna Trans Structures Public Works 24503 Lopez Drive Bridge Seismic Retrofit 300454 6/30/2011 Active Kidd Immel 4,650,000$       450,000$          150,000$            250,000$         -$                 -$                 3,800,000$        
Los Osos Trans Structures Public Works 24503 South Bay Blvd. Bridge Seismic Retrofit 300455 12/6/2011 Active Kidd Immel 4,225,000$       170,000$          250,000$            380,000$         1,225,000$     2,200,000$     -$                    
Avila Beach Trans Structures Public Works 24503 Avila Beach Drive Bridge Seismic Retrofit 300456 12/20/2011 Active Kidd Immel 2,900,000$       250,000$          300,000$            1,150,000$     1,200,000$     -$                 -$                    
Templeton Trans Structures Public Works 24503 Dover Canyon Road Bridge Replcement 300520 10/1/2014 New Project Kidd Immel 2,830,000$       -$                   30,000$              300,000$         150,000$         100,000$         2,250,000$        
Los Osos Wastewater Systems Public Works 43002 Los Osos Wastewater Project 300448 6/30/2006 Active John Waddell 175,098,000$  75,300,000$    50,000,000$      32,798,000$   17,000,000$   -$                 -$                    
Los Osos Wastewater Systems Public Works 230 Los Osos Landfill Remediation 320071 7/1/2013 New Project Dean Benedix 244,000$          46,000$            198,000$            -$                 -$                 -$                 -$                    
Oak Shores Wastewater Systems Public Works 579 Oak Shore Sewer Interceptor Risk Assessme 535R155702 7/1/2011 New Project Jeff Lee 180,000$          80,000$            100,000$            -$                 -$                 -$                 -$                    
Cayucos Water Systems Public Works 58303 CSA 10A New Storage Tank 300279 6/1/2010 Active Eric Laurie 510,000$          279,000$          109,000$            50,000$           72,000$           -$                 -$                    
Shandon Water Systems Public Works 587 CSA16 State Water Turnout 300463 7/1/2011 Active Jeff Lee 380,000$          60,000$            320,000$            -$                 -$                 -$                 -$                    
Huasna Water Systems Public Works 552 Lopez SCADA Upgrade 300500 7/1/2013 New Project Jeff Lee 410,000$          60,000$            350,000$            -$                 -$                 -$                 -$                    
Huasna Water Systems Public Works 552 Lopez Water Treatment Plant Expansion 300503 6/1/2010 New Project Jeff Lee 115,000$          15,000$            100,000$            -$                 -$                 -$                 -$                    

PUB WORKS TOTALS 257,277,600$  88,308,840$    64,403,160$      54,948,600$   27,647,000$   10,200,000$   11,770,000$     

TOTAL GSA AND PUBLIC WORKS 357,882,954$  121,851,723$  92,375,726$      81,432,517$   37,395,089$   12,782,900$   12,045,000$     
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Appendix 4: Consolidated Summary of Projects by Community 
 
The following table summarizes all Five Year CIP requests by community.  Facility and infrastructure 
projects are consolidated into one report.  The table includes the following: 

 Community the project will be located 
 Functional area 
 Department requesting the project 
 Project title 
 Project start date 
 Project status 
 Total estimated cost of the entire project 
 Previous allocation 
 Fiscal year the funding is anticipated to be needed 
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Adelaida Trans Structures Public Works 24503 Cypress Mountain Road Bridge Replacemen 300432 6/30/2010 Active Cori Marsalek 1,455,000$       220,000$          35,000$              960,000$         240,000$          -$                    
Arroyo Grande General Gov't GSA-Gen Srvs 113 Repair Arroyo Grande Vets Hall Parking Lot 350010 FY 2013-14 Start Pending Machelle Vieux 130,400$          130,400$          -$                    -$                 -$                 -$                 -$                    
Arroyo Grande General Gov't GSA-IT 114 Extend Fiber to to DSS Arroyo Grande from ITD 1405 FY 2014-15 New Project Daniel Milei 311,600$          -$                   311,600$            -$                 -$                 -$                 -$                    
Arroyo Grande Parks GSA-Parks 305 Biddle Park Playground Replacement 300025 FY 2016-17 Start Pending Shaun Cooper 275,000$          153,800$          -$                    -$                 121,200$         -$                 -$                    
Atascadero General Gov't Clerk,Plan,Asses 109, 11"One Stop" Clerk, Planning and Assessor's O 320035 FY 2011-12 Active Vince Morici 2,859,400$       2,859,400$       -$                    -$                 -$                 -$                 -$                    
Atascadero General Gov't GSA-IT 114 Extend Fiber to Atascadero Hospital and Ne 320053 FY 2012-13 Active Daniel Milei 291,700$          291,700$          -$                    -$                 -$                 -$                 -$                    
Atascadero Library Library 377 Atascadero Library Replacement 320030 FY 2009-10 Active C. Barnickel 3,283,351$       3,283,351$       -$                    -$                 -$                 -$                 -$                    
Atascadero Parks GSA-Parks 305 North County - Templeton to Atascadero Co320056 FY 2012-13 Active E. Kavanaugh 560,000$          -$                   220,000$            340,000$         -$                 -$                 -$                    
Avila Beach Parks GSA-Parks 305 Bob Jones Pathway (Ontario Road to Octago300020 FY 2008-09 Active Shaun Cooper 1,485,000$       -$                   900,000$            100,000$         485,000$         -$                 -$                    
Avila Beach Parks GSA-Parks 305 Cave Landing Trail 300022 FY 2012-13 Active E. Kavanaugh 1,432,745$       1,432,745$       -$                    -$                 -$                 -$                 -$                    
Avila Beach Road Imp Fees Public Works 24503 Avila Beach Drive interchange Operational I 300521 7/1/2013 Active Jeremy Ghent 560,000$          -$                   200,000$            360,000$         -$                 -$                 -$                    
Avila Beach Trans Betterment Public Works 24503 Ontario Road Park and Ride Lot Expansion 300497 7/1/2014 New Project Mike Leary 116,600$          -$                   15,000$              101,600$         -$                 -$                 -$                    
Avila Beach Trans Structures Public Works 24503 Avila Beach Drive Bridge Seismic Retrofit 300456 12/20/2011 Active Kidd Immel 2,900,000$       250,000$          300,000$            1,150,000$     1,200,000$     -$                 -$                    
Cambria General Gov't GSA-IT 114 Rocky Butte Communication Vault ReplacemITD 1216 FY 2015-16 Start Pending Daniel Milei 279,450$          -$                   -$                    279,450$         -$                 -$                 -$                    
Cambria Trans Betterment Public Works 24503 Burton Drive at Eton Road Pedestrian Impro300501 1/6/2014 New Project Mike Leary 210,000$           210,000$            -$                 -$                 -$                 -$                    
Cambria Trans Structures Public Works 24503 Main Street Bridge Replacement 300180 6/30/2000 Active Cori Marsalek 5,490,000$       4,130,000$       1,360,000$        -$                 -$                 -$                 -$                    
Cayucos General Gov't GSA-Maint 113 Cayucos Vets Hall Electrical Upgrade GS 1400 FY 2014-15 New Project Ken Meichtry 91,700$            -$                   91,700$              -$                 -$                 -$                 -$                    
Cayucos Parks GSA-Parks 305 Morro Bay to Cayucos Connector- California320054 FY 2011-12 Active E. Kavanaugh 630,400$          -$                   130,400$            200,000$         300,000$         -$                 -$                    
Cayucos Parks GSA-Parks 305 Cayucos Pier Rehabilitation 320060 FY 2013-14 Active Curtis Black 2,140,900$       613,000$          1,527,900$        -$                 -$                 -$                 -$                    
Cayucos Water Systems Public Works 58303 CSA 10A New Storage Tank 300279 6/1/2010 Active Eric Laurie 510,000$          279,000$          109,000$            50,000$           72,000$           -$                 -$                    
Countywide General Gov't GSA-Gen Srvs 113 Update ADA Transition Plan 350071 FY 2013-14 Start Pending Machelle Vieux 325,000$          325,000$          -$                    -$                 -$                 -$                 -$                    
Countywide Road Preservation Public Works 24503 ADA Compliance-Public Right of Way 300466 7/1/2011 Active Mike Leary 370,000$          70,000$            60,000$              60,000$           60,000$           60,000$           60,000$             
Countywide Road Preservation Public Works 24503 AC Overlay Program 300482 7/1/2013 Active Don Spagnolo 7,980,000$       1,330,000$       1,330,000$        1,330,000$     1,330,000$     1,330,000$     1,330,000$        
Countywide Road Preservation Public Works 24503 Bridge Painting - Various Locations 245R12B580 1/1/2012 New Project Frank Cunningha 1,168,000$       108,000$          1,060,000$        -$                 -$                 -$                 -$                    
Countywide Road Safety Public Works 24503 Countywide Roadway Rumble Strip Project 300522 1/1/2014 New Project Genaro Diaz 1,060,000$       5,000$              70,000$              985,000$         -$                 -$                 -$                    
Creston Road Safety Public Works 24503 La Panza Road Widening 300397 6/30/2010 Active Genaro Diaz 1,850,000$       800,000$          1,050,000$        -$                  -$                 -$                    
Creston Trans Structures Public Works 24503 Geneseo Road Bridge Replacement 300387 6/30/2011 Active Kidd Immel 3,525,000$       250,000$          350,000$            125,000$         2,800,000$      -$                    
Edna Road Safety Public Works 24503 Price Canyon Road Widening, Phase II 300136 9/30/2011 Active Mike Britton 6,150,000$       400,000$          1,350,000$        4,400,000$     -$                 -$                 -$                    
Garden Farms Trans Structures Public Works 24503 El Camino Real Bridge Replacement 300439 6/30/2011 Active Kidd immel 4,765,000$       280,000$          250,000$            200,000$         85,000$           2,800,000$     1,150,000$        
Huasna Road Preservation Public Works 24503 Huasna Road Slope Repair 245R12B594 6/30/2012 New Project Genaro Diaz 480,000$          40,000$            40,000$              25,000$           375,000$         -$                 -$                    
Huasna Trans Structures Public Works 24503 Branch Mill Road Bridge Replacement 300385 6/30/2010 Active Cori Marsalek 3,995,000$       750,000$          845,000$            2,400,000$      -$                 -$                    
Huasna Trans Structures Public Works 24503 Huasna River Bridge Replacement 300434 6/30/2012 Active Kidd Immel 730,000$          -$                   50,000$              200,000$         300,000$         100,000$         80,000$             
Huasna Trans Structures Public Works 24503 Lopez Drive Bridge Seismic Retrofit 300454 6/30/2011 Active Kidd Immel 4,650,000$       450,000$          150,000$            250,000$         -$                 -$                 3,800,000$        
Huasna Water Systems Public Works 552 Lopez SCADA Upgrade 300500 7/1/2013 New Project Jeff Lee 410,000$          60,000$            350,000$            -$                 -$                 -$                 -$                    
Huasna Water Systems Public Works 552 Lopez Water Treatment Plant Expansion 300503 6/1/2010 New Project Jeff Lee 115,000$          15,000$            100,000$            -$                 -$                 -$                 -$                    
Los Osos Library Library 377 Los Osos Library LIB 1404 FY 2016-17 New Project C. Barnickel -$                   -$                   -$                    -$                 -$                 -$                 -$                    
Los Osos Trans Structures Public Works 24503 South Bay Blvd. Bridge Seismic Retrofit 300455 12/6/2011 Active Kidd Immel 4,225,000$       170,000$          250,000$            380,000$         1,225,000$     2,200,000$     -$                    
Los Osos Wastewater Systems Public Works 43002 Los Osos Wastewater Project 300448 6/30/2006 Active John Waddell 175,098,000$  75,300,000$    50,000,000$      32,798,000$   17,000,000$   -$                 -$                    
Los Osos Wastewater Systems Public Works 230 Los Osos Landfill Remediation 320071 7/1/2013 New Project Dean Benedix 244,000$          46,000$            198,000$            -$                 -$                 -$                 -$                    
Morro Bay Library Library 377 Morro Bay Library Renovation LIB 1200 FY 2013-14 Active C. Barnickel 606,300$          606,300$          -$                    -$                 -$                 -$                 -$                    
Morro Bay Parks GSA-Golf 427 Replace MBGC Water Line 340002 FY 2013-14 Active Josh Heptig 1,097,600$       100,000$          997,600$            -$                 -$                 -$                 -$                    
Nacimiento Road Imp Fees Public Works 24503 Nacimiento Lake Drive/Adelaida Road Left T300348 7/1/2013 New Project Genaro Diaz 672,000$          47,000$            35,000$              30,000$           560,000$         -$                 -$                    
Nipomo Parks GSA-Parks 305 Nipomo Community Park Playground Replac300101 FY 2015-16 Active Shaun Cooper 250,000$          250,000$          -$                    -$                 -$                 -$                 -$                    
Nipomo Road Imp Fees Public Works 24503 Willow Road Oak Woodland Mitigation 300129.09 6/30/1998 Active Genaro Diaz 950,000$          750,000$          50,000$              50,000$           50,000$           50,000$            
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Nipomo Road Imp Fees Public Works 24503 Tefft Street Interchange operational Improv 300147 7/1/2014 New Project Jeremy Ghent 425,000$          -$                   75,000$              -$                 350,000$         -$                 -$                    
Nipomo Road Imp Fees Public Works 24503 Los Berros Road Interchange 300321 6/30/2009 Inactive Jeremy Ghent 1,560,000$       -$                   -$                    160,000$         100,000$         -$                 1,300,000$        
Nipomo Road Safety Public Works 24503 Los Berros at Dale Avenue Turn Lane 300384 6/30/2009 Inactive Mike Britton 750,000$          120,000$          -$                    80,000$           550,000$         -$                 -$                    
Nipomo Road Safety Public Works 24503 Thompson Avenue at Nipomo High School T 300499 1/1/2014 New Project Genaro Diaz 220,000$          -$                   220,000$            -$                 -$                 -$                 -$                    
Nipomo Trans Betterment Public Works 24503 Park and Ride Lots - Nipomo 300476 10/1/2012 Active Mike Leary 160,000$          35,000$            125,000$            -$                 -$                 -$                 -$                    
Oak Shores Wastewater Systems Public Works 579 Oak Shore Sewer Interceptor Risk Assessme 535R155702 7/1/2011 New Project Jeff Lee 180,000$          80,000$            100,000$            -$                 -$                 -$                 -$                    
Oceano Airports GSA-Airports 425 Electrical Vault and Airfied Electrical Improv AIRPT1203 FY 2015-16 Start Pending Kevin Bumen 300,000$          -$                   -$                    30,000$           270,000$         -$                 -$                    
Oceano Airports GSA-Airports 425 SBP Airport Environmental Determination foAIRPT1206 FY 2013-14 Start Pending Kevin Bumen 378,100$          -$                   -$                    378,100$         -$                 -$                 -$                    
Oceano Airports GSA-Airports 425 Oceano Airport Widen Runway and TaxiwayAIRPT1303 FY 2015-16 Start Pending Kevin Bumen 275,000$          -$                   -$                    -$                 -$                 -$                 275,000$           
Oceano Flood Control Public Works 24503 Route 1 at 13th Street Storm Drain 300465 1/3/2011 Active Jeff Lee 2,400,000$       400,840$          99,160$              1,900,000$     -$                 -$                 -$                    
Oceano Flood Control Public Works 452 Arroyo Grande Creek Waterway Manageme452R208631 7/1/2010 Active Jeff Lee 3,470,000$       270,000$          1,200,000$        2,000,000$     -$                 -$                 -$                    
Oceano Road Imp Fees Public Works 24503 Halcyon Road at Route 1 Intersection 300372 1/30/2000 Active Jeremy Ghent 5,090,000$       190,000$          400,000$            550,000$         450,000$         3,500,000$     -$                    
Oceano Trans Betterment Public Works 24503 Oceano Front Street Enhancements 300496 7/1/2014 New Project Genaro Diaz 222,000$          -$                   -$                    222,000$         -$                 -$                 -$                    
Oceano Trans Structures Public Works 24503 Air Park Drive Bridge Replacement 300430 6/30/2011 Active Kidd Immel 2,410,000$       150,000$          250,000$            100,000$         50,000$           60,000$           1,800,000$        
Paso Robles General Gov't GSA-IT 114 Extend Fiber to 406 Spring St. DSS ITD 1312 FY 2015-16 Start Pending Daniel Milei 200,000$          -$                   -$                    200,000$         -$                 -$                 -$                    
Paso Robles Public Safety Co Fire 140 Meridian FS Apparatus Bay Expansion 320062 FY 2013-14 Active Rob Lewin 870,500$          870,500$          -$                    -$                 -$                 -$                 -$                    
Pozo General Gov't GSA-IT 114 Black Mountain Communication Vault ReplaITD 1407 FY 2014-15 Start Pending Daniel Milei 279,450$          -$                   279,450$            -$                 -$                 -$                 -$                    
San Luis Obispo Airports GSA-Airports 425 Install Automated Weather Observation SysAIRPT1200 FY 2014-15 Start Pending Kevin Bumen 125,000$          -$                   125,000$            -$                 -$                 -$                 -$                    
San Luis Obispo Airports GSA-Airports 425 Relocate ILS Glide Slope AIRPT1201 FY 2015-16 Start Pending Kevin Bumen 2,584,000$       -$                   -$                    -$                 375,000$         2,209,000$     -$                    
San Luis Obispo Airports GSA -Airports 425 Pave Runway 11 Access Road AIRPT1202 FY 2015-16 Start Pending Kevin Bumen 1,511,600$       -$                   -$                    575,600$         936,000$         -$                 -$                    
San Luis Obispo Airports GSA-Airports 425 Resurface Airport Drive AIRPT1204 FY 2016-17 Start Pending Kevin Bumen 300,000$          -$                   -$                    -$                 300,000$         -$                 -$                    
San Luis Obispo Airports GSA-Airports 425 New SLO Airport Terminal AIRPT1207 FY 2012-13 Active Kevin Bumen 1,109,344$       1,109,344$       -$                    -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-Gen Srvs 113 Monterey St. Well Monitoring 300080 FY 2013-14 Active Machelle Vieux 381,667$          381,667$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-IT 114 Main Communication Vault Replacement 320039 FY 2016-17 Start Pending Daniel Milei 373,900$          -$                   -$                    -$                 -$                 373,900$         -$                    
San Luis Obispo General Gov't GSA-General Ser113 Upgrade and add new Building Automation 320052 FY 2012-13 Start Pending Ken Meichtry 550,600$          291,120$          39,240$              110,120$         110,120$         -$                 -$                    
San Luis Obispo General Gov't GSA-Gen Srvs 113 Upgrade Courthouse Annex Public Elevator 350069 FY 2013-14 Active Machelle Vieux 705,000$          705,000$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-Gen Srvs 113 Replace Courthouse Annex Air Handlers 350103 FY 2013-14 Active Janette Pell 200,400$          200,400$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't Ag Comm 141 Exterior Pest Detection Trapper WorkstationAGCOM 1402 FY 2014-15 New Project W. O'Rourke 113,700$          -$                   113,700$            -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-General Ser113 Replace Windows at Various Locations GS 1404 FY 2014-15 New Project Machelle Vieux 323,500$          -$                   323,500$            -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-Maint 113 Replace Failing Leach Field at Meridian Fire GS 1405 FY 2014-15 New Project Ken Meichtry 100,800$          -$                   100,800$            -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-Maint 113 Elevator Modernization  (Old Courthouse, S GS 1414 FY 2014-15 New Project Machelle Vieux 1,446,200$       -$                   1,446,200$        -$                 -$                 -$                 -$                    
San Luis Obispo General Gov't GSA-IT 114 Cuesta Peak Communication Vault ReplacemITD 1217 FY 2016-17 Start Pending Daniel Milei 279,450$          -$                   -$                    -$                 279,450$         -$                 -$                    
San Luis Obispo Health & Soc Svcs HA-Animal Svcs 137 Animal Services Remodel and Cattery Expan320021 FY 2010-11 Active Eric Anderson 1,267,600$       1,267,600$       -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Health & Soc Svcs HA-Animal Srvs 137 Paint Animal Services Kennels 350101 FY 2013-14 Active Eric Anderson 156,000$          156,000$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Health & Soc Svcs Public Health 160 Public Health Laboratory Renovation HAPH 1401 FY 2014-15 New Project Nancy Rosen 444,300$          -$                   444,300$            -$                 -$                 -$                 -$                    
San Luis Obispo Library Library 377 San Luis Obispo Library LIB 1400 FY 2017-18 New Project C. Barnickel -$                   -$                   -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Public Safety Sheriff 136 Expand Women's Jail 300034 FY 2006-07 Active Rob Reid 40,694,786$    15,569,156$    9,277,156$        9,277,156$     6,571,319$     -$                 -$                    
San Luis Obispo Public Safety Probation 139 Juvenile Hall Expansion 320032 FY 2008-09 Active Ed Liebscher 16,986,836$    2,138,400$       8,287,945$        6,560,491$     -$                 -$                 -$                    
San Luis Obispo Public Safety Sheriff/CoFire 140 Construct Co-Located Emergency Dispatch C320061 FY 2015-16 Active Sheriff/CoFire 8,200,000$       200,000$          -$                    8,000,000$     -$                 -$                 -$                    
San Luis Obispo Public Safety Probation 139 Replace Control Desks at Juvenile Hall PROB 1401 FY 2014-15 New Project Ed Liebscher 134,800$          -$                   134,800$            -$                 -$                 -$                 -$                    
San Luis Obispo Public Works Public Works 405 Replace Sewer Line from Manhole #3 to Ani 350102 FY 2012-13 Active Tom Trott 333,000$          333,000$          -$                    -$                 -$                 -$                 -$                    
San Luis Obispo Public Works Public Works 405 Upsize Water Line from Animal Shelter to ChPWORK 1401 FY 2014-15 New Project Jill Ogren 820,100$          -$                   820,100$            -$                 -$                 -$                 -$                    
San Luis Obispo Road Safety Public Works 24503 Buckley Road at Thread Lane 300223 7/1/2013 Active Genaro Diaz 1,060,000$       120,000$          135,000$            805,000$         -$                 -$                 -$                    
San Luis Obispo Trans Betterment Public Works 24503 Changeable message Signs on Route 101 an 300493 1/1/2014 New Project Jeremy Ghent 222,000$          -$                   222,000$            -$                 -$                 -$                 -$                    
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San Miguel Parks GSA-Parks 305 San Miguel- L Street Improvements 320068 FY 2013-14 New Project E. Kavanaugh 506,675$          -$                   73,675$              433,000$         -$                 -$                 -$                    
San Miguel Parks GSA-Parks 305 San Miguel Community Park Improvements PARKS 1402 FY 2014-15 New Project Shaun Cooper 799,500$          -$                   799,500$            -$                 -$                 -$                 -$                    
San Miguel Road Safety Public Works 24503 River Road Widening 300489 7/1/2013 Active Genaro Diaz 1,286,000$       120,000$          120,000$            1,046,000$     -$                 -$                 -$                    
San Miguel Trans Betterment Public Works 24503 San Miguel Gateway & Pedestrian Enhancem300470 6/30/2011 Active Mike Britton 650,000$          150,000$          500,000$            -$                 -$                 -$                 -$                    
Santa Margarita Parks GSA- Parks 305 Santa Margarita Lake - Upgrade Khus and Sa320046 FY 2011-12 Active Rob Staniec 378,500$          -$                   378,500$            -$                 -$                 -$                 -$                    
Santa Margarita Parks GSA-Parks 305 Santa Margarita Lake - Boat-in Camps at Wh320047 FY 2011-12 Active Rob Staniec 609,500$          -$                   609,500$            -$                 -$                 -$                 -$                    
Santa Margarita Parks GSA-Parks 305 Santa Margarita Lake - Repaving, Fish Clean 350093 FY 2012-13 Active Rob Staniec 540,000$          -$                   540,000$            -$                 -$                 -$                 -$                    
Shandon Road Safety Public Works 24503 San Juan Creek Pedestrian Bridge 300230 7/1/2013 Active Frank Cunningha 353,000$          83,000$            220,000$            50,000$           -$                 -$                 -$                    
Shandon Water Systems Public Works 587 CSA16 State Water Turnout 300463 7/1/2011 Active Jeff Lee 380,000$          60,000$            320,000$            -$                 -$                 -$                 -$                    
So. Atascadero Road Safety Public Works 24503 El Camino Real at Santa Clara Road Left Turn300531 7/1/2014 New Project Genaro Diaz 561,000$           80,000$              481,000$         -$                 -$                 -$                    
Templeton General Gov't GSA-IT 114 Backup Computer Facility 320019 FY 2007-08 Inactive Daniel Milei 275,000$          275,000$          -$                    -$                 -$                 -$                 -$                    
Templeton Road Imp Fees Public Works 24503 Main Street Interchange Operational Improv300150 6/30/2010 Active Jeremy Ghent 450,000$          120,000$          80,000$              100,000$         150,000$         -$                 -$                    
Templeton Road Safety Public Works 24503 Crocker Street Safe Route to School Ped Imp300495 7/1/2013 Active Mike Leary 200,000$          20,000$            180,000$            -$                 -$                 -$                 -$                    
Templeton Trans Structures Public Works 24503 Dover Canyon Road Bridge Replcement 300520 10/1/2014 New Project Kidd Immel 2,830,000$       -$                   30,000$              300,000$         150,000$         100,000$         2,250,000$        
Whitley Gardens Trans Structures Public Works 24503 River Grove Drive Bridge Replacement 300382 6/30/2010 Active Cori Marsalek 2,720,000$       640,000$          230,000$            1,300,000$     550,000$         -$                 -$                    

TOTAL GSA AND PUBLIC WORKS 357,882,954$  121,851,723$  92,375,726$      81,432,517$   37,395,089$   12,782,900$   12,045,000$     
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Appendix 5 – Functional Area Descriptions 
 
Project Functional Areas   
 
The capital projects in this report have been grouped into functional area categories.  The functional 
areas for facilities have been developed by General Services Agency and generally coincide with the use 
of the facility.  For example, library projects are in the library functional area and the Women’s Jail is in 
the public safety functional area.    The functional categories for infrastructure projects were  developed 
by Public Works.  
 
Facilities Project Functional Areas – General Services 
Facilities projects are grouped into functional areas consistent with the functional areas identified in the 
capital and maintenance project fund centers of the County budget.  The functional areas are: Airports, 
General Government, Golf Courses, Health and Social Services, Library, Parks, Public Works and Public 
Safety.  
 

 Airports – The Airports functional area identifies projects at San Luis Obispo County Regional 
Airport or Oceano Airport.  Projects support both commercial air service (at the San Luis 
Obispo Airport) and general aviation and include runways, terminals, parking for both 
vehicles and aircraft, hangars and other airport serving facilities.  The Airports operate as an 
Enterprise Fund.  Projects in this functional area are generally funded by Federal Aviation 
Administration (FAA) grants and Airport operating revenues.  Additional grants are sought 
and utilized when appropriate. 

 Public Safety – The Public Safety functional area includes Sheriff, Probation, Fire and District 
Attorney.  Projects include correctional facilities, fire stations, patrol stations, interview 
rooms, office space, etc. These projects are generally financed by the General Fund (GFS), 
Public Facility Fees (PFF) for law and fire and grants (such as AB 900 Local Jail Construction 
Financing Program. AB109 Criminal justice alignment and SB 81: Juvenile Justice 
Realignment Provisions, when available.   Additional grants are sought and utilized when 
appropriate.   

 General Government – The General Government functional area includes those 
departments that serve other County departments such as the Administrative Office, 
Assessor, Auditor/Controller, Board of Supervisors, Clerk-Recorder, County Counsel, General 
Services, Human Resources, Information Technology, Risk Management and Treasurer/Tax 
Collector.  Projects include renovation and enhancement of office buildings and public areas 
as well as storage space for records and other facilities necessary to accomplish the 
functions of General Government.  These projects are generally financed by the General 
Fund or available grants.  For example, lighting and heating,ventilation, air conditioning 
(HVAC) units were replaced on facilities that serve these departments through the use of 
American Recovery and Reinvestment Act (ARRA) and Energy Efficiency and Conservation 
Block Grant (EECBG).    
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 Health and Social Services - The Health and Social Services functional area includes the 
Department of Social Services and Health Agency.  Projects focus  primarily on  public health 
and mental health office space, client treatment space, and animal services renovations.  
These projects are generally financed by departmental operating funds when they are State 
of California reimbursable.   In addition projects in this functional area may be funded 
through the General Fund, available grants and Public Facility Fee (PFF) General 
Government.    

 Library – The Library functional area provides materials and services to people seeking 
knowledge and lifelong learning.  Projects focus primarily on building or relocating libraries 
and remodeled circulation desks.  Projects are generally financed from Public Facility Fee 
(PFF) Library or operating revenues (small projects only).  Library facilities are funded (50%) 
by the community such as  Friends of the Library organizations. 

 Parks – The Parks functional area provides recreational facilities such as community parks, 
playgrounds, tennis courts, swimming pools, coastal access ways and beaches, large regional 
camping facilities, and biking and hiking trails.  Projects are generally financed from grants 
(Federal, State and other) and Public Facility Fee (PFF) Parks.   

 Public Works – The Public Works functional area for facilities is focused on improvements 
related to facilities specifically used by Public Works such as road yards and improvements 
associated with infrastructure for County facilities such as the water and wastewater system 
that serves the County Operational Center between Morro Bay and San Luis Obispo.  
Funding is usually provided through annual allocations in the County budget and may 
consist of General Fund or funding from County reserves.   

 

Infrastructure Project Functional Areas – Public Works  
 
Public Works infrastructure is broken down into the following functional areas: 
 

 Water Systems – These facilities are either localized water system for towns in the 
unincorporated areas or large delivery systems such as the Nacimiento Pipeline.  Standard 
of this area is to conform to State and Local Health and Safety Requirements. 

 Wastewater Systems – Local systems such as Oak Shores and Country are operated and 
maintained by the County as well as the large scale project being implemented in Los Osos.  
Standard of this area is to conform to State and Local Health and Safety Requirements. 

 Flood Control – Local drainage needs have been defined through a six community drainage 
study and the County works toward implementation of the associated capital improvements 
list.  Arroyo Grande Channel is the major County Flood Control facility under this functional 
area.   
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 Transportation : 

 Road Preservation – This category involves maintenance of the existing system, 
primarily road surface condition as well as adhering to State and Federal Mandates such 
as NPDES and ADA requirements.  The target  of road system preservation is established 
by the Board which is currently to maintain an overall system pavement condition of not 
less than 65. 
 

 Transportation Structures – The County maintains just over 200 bridges.  The target  
established by the Board  is to have at least 90% of all structures have a structural rating 
over 50.  Work involves replacement and rehabilitation of structures to meet this goal. 

 
 Road Safety – Projects in this category improve existing sites known to have safety 

needs or improve the road side conditions to reduce frequency and extent of collisions.  
Standard is to maintain collision rates at or below State Highway collision rates. 
 

 Road Improvement Fees – Projects which improve transportation system capacity and 
mitigate new development impacts.  These are identified in various circulation studies 
and fee programs adopted by the Board.  Board adopted policy  for action is to maintain 
Level of Service D or better.  

 
 Transportation Betterment – These projects are discretionary enhancements to non-

motorized transportation such as bikeways, paths and streetscape improvement in 
downtown areas.  Community Plans define. 
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 Appendix 6:  Funding Sources  
 
Capital Improvement Funding Sources    
 
Funding capital and major maintenance projects is a challenge faced by all governmental entities 
charged with developing and maintaining facilities and infrastructure.    Due to the economic downturn 
and a related decline in governmental revenues, capital and major maintenance expenditures have been 
constrained for the past several years.   Although funding has been constrained, an existing backlog of 
projects with previous allocations of funding has allowed capital and maintenance development to 
continue.     
 
This plan is focused on the financing of capital projects which will be considered for development within 
the next five years.  The funding sources identified are those which are known and have historically been 
used to develop capital projects.  The following sub-sections identify funding the sources used in this 
plan.   
 
Facilities Project Funding Sources – General Services Agency 
 
There are a variety of funding sources used to pay for the cost of developing County facilities.   The 
Board of Supervisors budget policies emphasizes development of projects which are 100% revenue 
offset or have their own funding source.    County functions which are enterprise funds, such as the 
County Airports and County Golf Courses, are expected to utilize their own funding for capital and 
maintenance improvements.   By Board policy,   Library projects are to be funded with 50% of the cost 
coming from the community in which the library improvements are proposed.    
 
Public Facility Fees (PFF) provides funding for five areas: General Government, Law Enforcement, Fire 
Protection, Libraries and Parks.  Public Facility Revenues are dependent upon fees charged to new 
development projects and can only be used to fund new facilities needed to accommodate growth.  
They cannot be used for operations or maintenance expense.  The next 10 or more years of future 
revenue from Library Public Facility Fees has been committed to finance the Atascadero and Cambria 
library projects identified in the proposed Five Year CIP.   The General Government PFF revenues are 
committed to pay for a portion of the debt financing for the New Government Center.      
 
Budget adjustments from a fund source for a specific capital project are authorized through Board of 
Supervisors actions.  The balance of Capital Project reserve funds fluctuate with use and replenishment.  
The amount of funding set aside in capital reserve accounts has been reduced concurrent with other 
reductions made to balance the County budget.  At the beginning of FY 2013-14 the Capital Project 
reserve fund balance was about $14.5 million.   
 
The following table identifies funding sources matched to the functional areas for projects.   The funding 
sources in the table are those that are most commonly applied to capital and major maintenance 
projects for the facilities developed within the functional area.   
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Functional Area Funding Source 
Airports Federal Aviation Administration grants and entitlements 

Passenger Facility Fees 
Customer Facility Fees 
Airport Enterprise Revenues  

General Government Capital Project Reserves  
General Government Building Replacement Reserves General 
Government Public Facility Fees 
Depreciation charges  
General Fund 
Grant funds when available 

Golf Courses Debt obligations financed with Golf Course Enterprise Funds 
Golf Course Enterprise revenues 
Grant funds when available 

Health and Social Services Health operating budget 
DSS operating budget 
Capital Project Reserves  
General Government Building Replacement Reserves  
Depreciation charges  
General Fund 
Grants when available 

Library Library Public Facility Fees 
Library Reserves 
Library  operating budget 
50% funding from the community    

Parks  Parks Public Facility Fees 
Quimby Fees 
Parks Reserves 
Parks operating budget 
Grant funding when available 

Public Safety Law Enforcement Public Facility Fees 
Fire Protection Public Facility Fees 
Operating budgets – Sheriff, Fire, Probation District Attorney 
Capital Project Reserves 
Asset Forfeiture Funds 
General Fund 
Grants when available 
Funding authorized by SB 900 and SB 8 for local jail and juvenile hall 
projects (one time)  

Public Works (for County 
facilities) 

Capital Project Reserves  
General Government Building Replacement Reserves General 
Government Public Facility Fees 
Depreciation charges  
General Fund 
Grant funds when available 
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Infrastructure Project Funding Sources - Public Works Funding  
 
Public works infrastructure requires a multitude of funding sources to advance projects to final 
construction.  The County seeks out several funding opportunities for project implementation.  
Nonetheless, there are certain core funding sources from which Public Works will advance projects.  
These are broken down into particular functional areas per the table below. 
 
Over the past few years, the Department has taken on several large infrastructure projects including the 
$80 million Nacimiento Pipeline project, the $ 48 million Willow Road Interchange project and the $ 176 
million Los Osos Wastewater project.  All have had to seek various funding mechanisms to complete and 
have stretched the infrastructure delivery capacity.  As we look ahead toward future public works 
infrastructure projects, we would expect to see a “normal” Capital Improvement Program delivery 
develop in the range of $ 12-14 million annually.  Roughly half of that amount geared towards major 
road maintenance work and bridge replacement projects. 
 
The following table identifies funding sources matched to the functional areas for projects.   The funding 
sources in the table are those that are most commonly applied to capital and major maintenance 
projects for the facilities developed within the functional area.   
 

Functional Area Funding Source 
Water Systems Rates and Charges 

USDA Grants 
California Department of Public Health Grants 
Flood Control Zone 3 - Lopez 
Prop 84 Grants 

Wastewater Systems Rates and Charges 
Assessment Districts (New system improvements) 
USDA Grants 
California Department of Public Health Grants 
Prop 84 Grants 

Flood Control Flood Control District – General 
Flood Control District Zones 1/1A , 4, 9, and 16 
Assessment Districts (New system improvements) 
Prop 1E infrastructure bonds 
Prop 84 Low Impact Development Grants 
FEMA Hazard Elimination Grants 

Transportation   

Road Preservation Road Fund – General Fund Support for preventative maintenance 
Transportation Development Act Funds     

Road Safety Federal Highway Safety Improvement Program Grants 
Safe Route to School Program Grants – Active Transportation Program 
Regional State Highway Account Fund (SLOCOG) 
Road Fund 
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Road Structures Federal Highway Bridge Program 
Fish Passage Enhancement  Grant Programs 
Road Fund 

Road Capacity Road Improvement Fees 
State Transportation Improvement Program (SLOCOG) 
Regional/Urban State Highway Account Funds (SLOCOG) 
Federal Congestion Management Air Quality Funds 

Betterment Active Transportation Program (Caltrans – CTC) 
Regional/Urban State Highway Account Funds (SLOCOG) 
Federal Congestion Management Air Quality Funds 

 
 
Board of Supervisors adopted Budget Development Policies for Capital Projects  
 
The Board of Supervisors has adopted specific policies that guide the budgeting for capital projects.  The 
policies are included in the Budget Development Policies, annually reviewed and approved by the Board 
at the beginning of each annual cycle for the preparation of the County budget.  Below is the section of 
the Budget Development Policies that specifically address capital projects. 
 
 
Capital Project Policies 
Review and evaluate projects based upon their cost, scope, countywide significance, correlation to 
facility master plans, and relation to communitywide objectives and results. 
 
The following criteria shall be used in evaluating projects: 
 

1. Ability to address a critical need or threats to health and safety 
2. Connection to mandates or legal requirements 
3. Existence of non-General Fund funding source(s)  
4. Impact on General Fund or other budgetary impacts to existing services due to costs for staffing, 

operations and maintenance 
5. Ability to address essential maintenance or repair needs to existing assets 
6. Impact to service levels 
7. Potential to save water/energy 
8. Level of consistency with County plans, goals and priorities 

 
 
Proposed projects shall include the project’s anticipated impact on current and future operating costs.  
Projects will be recommended for approval that are 100% revenue offset or have their own funding 
source (such as golf courses and Lake Lopez), which meet one or more of the above criteria and would 
be reasonable in terms of scope or cost. 
 
Projects should utilize energy and resource efficiencies such as “green building” (LEED) and Low Impact 
Development (LID) techniques and strategies to reduce ongoing utility and maintenance costs. 
 
Library Projects: Consider funding new library buildings or major improvements to existing libraries only 
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if at least 50% of the cost of the project is provided by the community in which the facility is located.  
The funding required from the community may be comprised from a variety of sources, including grants, 
school districts, special districts, cities, community group funding, private donations, or fees generated 
for specific use in libraries.  The County's portion of this funding formula will be financed from the 
Library budget (Fund 1205), grants, gifts, the General Fund or fee revenues generated for specific use in 
libraries. 
 
Maintenance Costs: Consider cost of ongoing maintenance before recommending capital projects, 
acquisition of additional parklands or beach access way projects. 
 
Master Plans: Consider approving projects included in master plans if they have their own funding 
sources or if they are requested from other sources which identify an operational need for the facility.   
 
Grant Funded Capital Projects: For grant funded projects, when a County match is required, budget 
only the County share if receipt of grant money is not expected in the budget year.  If there is a 
reasonable expectation that the grant revenue can be received during the budget year, budget the 
entire project amount including revenues. 
 
Encumbrances: The Auditor-Controller is authorized to encumber capital project money appropriated 
for a specific capital project at the end of each fiscal year, if work has been undertaken on that project 
during the fiscal year.  Evidence that work has been undertaken would be in the form of an awarded 
contract or other item upon which the Board of Supervisors has taken formal action. 
 
Phasing of Large Projects: For capital projects which will be undertaken over several fiscal years, 
develop full project scope and costs in the initial year. 
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Appendix 7: Projects Completed in Calendar Year 2013 
 
The following summarizes projects developed by the General Services Agency and Public Works.  The 
summaries focus on capital and major maintenance projects which were completed in calendar year 
2013.  The list includes Projects which generally have a cost of $100,000 or greater.   
 
COMPLETED CALENDAR YEAR 2013 
 
GENERAL SERVICES AGENCY CAPITAL AND MAJOR MAINTENANCE PROJECTS 
Capital Improvement Projects 
 
Library Project  
Project Title:   Cambria Library Expansion    Total Project Cost:   

Property   $ 2,800,000 
Construction   $ 1,151,239 
Total    $ 3,951,236 
Contractor:    T. Simons Co. 

 
A 5,973 square feet building located at 1043 Main Street was purchased in 2009 for $2.8 million and 
fully remodeled into a new Cambria library.  The new library building replaced a 2,331 square feet 
library building.  The County and the Cambria Friends of the Library shared in in the purchase and tenant 
improvements for this facility through a memorandum of understanding (MOU). 

General Government Project 
 
Project Title:   Extend Fiber to Public and Mental Health Clinic and Library/North County Service Center 
in Atascadero            
        Total Project Cost:  $ 291,700 
        Contractor:    T. Simons Co. 
 
The project extended level 3 optical fiber from the splice point at Capistrano and the railroad tracks to 
the Public Health/Mental Health Clinic at 5575 Capistrano Ave. and continue on to the newly renovated 
North County Service Center building at 6555 Capistrano Ave in Atascadero.  The project significantly 
increased the speed of data transfer, allowing computer users faster access and transmittal of 
information.  
 
Health 
 
Project Title:    Public Health Water Lab Renovation  Project Cost:  $ 143,700 
        Contractor:   T. Simons Co. 
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This project fully remodeled and upgraded the County Public Health Water Lab to modernize the facility.  
The 1950’s wooden cabinetry, asbestos flooring, and walls were removed, and new flooring, new 
distilled water treatment system, sterilizer washer, upgraded electrical, plumbing, and lighting were 
installed.  The project provided more lab space to improve functionality and operations of the water lab. 
 
 
PUBLIC WORKS PROJECTS 
 
The following summarizes projects developed by the Department of Public Works and completed during 
2013.  Projects focus on capital and major maintenance improvements with a cost of $100,000 or more.   
 
Road and Transportation Improvement Projects 
 
 Project Title:   Templeton Road Widening   Total Project Cost:   $ 1, 212,000 
        Contractor:  Whitaker, Inc 
 
The project provided for construction of paved shoulders on  a portion of Templeton Road south of the 
intersection with South El Pomar Road.  The road has a series of curves which had seen a significant level 
of run off the road collisions over the past decade.  Providing the improved shoulders will allow 
additional recovery area for motorist as well as a safe area for bicyclist to travel through this segment of 
Templeton Road.  The project was funded under a Federal Highway Safety grant and with funds 
provided to the County under Prop 1B Transportation Bonds approved by voters in 2006. 
 
 
Project Title:    Vineyard Drive Bike Lanes    Total Project Cost:   $ 450,550 
        Contractor:  G. Sosa, Inc. 
 
This project completes the bike lanes along Vineyard Drive between the Vineyard Elementary School 
and Templeton High School/Main Street.  The remaining gap to be completed was between Bethel Road 
and Bennet Way.  The project provided for improved shoulders as well as developing unpaved shoulder 
area along the north side of Vineyard Drive to accommodate pedestrians.  The project had been a 
priority for the County Bicycle Advisory Committee in order to provide a primary east-west bike facility 
in Templeton.  The project was funded from a grant under the California Bicycle Transportation Account 
and County Road Funds. 
 
 
Project Title:   Asphalt Overlay – 2012/13FY   Total Project Cost:  $ 1,670,000 
        Contractor:  Papich, Inc. 
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The project work included paving approximately five miles of road in the North County area.  Roughly 
four miles of El Pomar Drive from Almond Drive to Cripple Creek Road and one mile of Ramada Drive 
from the Paso Robles City Limit to Marquita Avenue.  These roads had been identified under the 
County’s Pavement Management Plan as primary roads in need of rehabilitation.  Project funding was 
provided under the Road Fund with specific General Fund contribution towards Roadway Preventative 
Maintenance program. 
 
 
Project Title:   Chip Seal Program – 2012/13FY   Total Project Cost:  $ 963,000 
        Contractor:  Intermountain 
 
The project provided a chip seal surface treatment on approximately three miles of Nacimiento Lake 
Drive north of the intersection with Chimney Rock Road as well as other primary North County Roads 
such as Creston Road, Vineyard Drive and Bethel Road.  The Project Management Plan had identified 
these rural arterial and collector roadways as most in need of repair.  Funding for the work was provided 
under the Road Fund with a contribution of the County General Fund towards the preventative 
maintenance account for Roads. 
 
 
Project Title:   16th Street Pedestrian Railroad Crossing  Total Project Cost:  $ 457,000 
        Contractor:  UPRR/County 
 
The project constructed a new pedestrian railroad crossing at 16th Street in San Miguel.  Town 
development has occurred on the east side of the railroad tracks over the past decade.  This new 
crossing provides for a direct and safe pathway to access the Lillian Larson Elementary School and the 
downtown area.   The work has been done in cooperation with Union Pacific Railroad under an 
agreement overseen by the California Public Utilities Commission.  Project funding was provided by a 
Safe Route to School Grant from San Luis Obispo Council of Governments and a one-time project 
allocation from the Federal Government. 
 
 
Project Title:   See Canyon Road Slope Stabilization  Total Project Cost:  $  516,000 
        Contractor:  Souza, Inc. 
 
The project stabilized the slope along the road which was being eroded from stream flows of See Creek.  
The work involved constructing a soldier pile wall along the road and installing metal beam guardrail for 
traffic safety.  Depth to subsurface rock layers increased the wall size during construction.  The project 
was funded under the Road Fund which had been supplemented in September of 2012 with additional 
General Fund support to address one time road maintenance needs. 
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Project Title:   Klau Mine Road and Huasna Road Stabilization Total Project Cost:   $ 223,000  
        Contractor:  Whitaker, Inc. 
 
The project stabilized slope failures along Klau Mine Road in the North County and Huasna Road in the 
South County.  The work involved installing steel sheet piling to reconstruct the shoulder of the roadway 
and prevent further slope deterioration.  Metal beam guardrail was installed for traffic safety.  The 
project was funded under the Road Fund which had been supplemented in September of 2012 with 
additional General Fund support to address one time road maintenance needs. 
 
 
Project Title:   Los Osos Valley Road Widening   Total Project Cost:   $  424,000 
        Contractor:  R. Burke Corp. 
 
The project widened a portion of Los Osos valley Road between Pine Avenue and Doris Avenue in Los 
Osos.  The work provides for striping a center turn lane which enhances operations at the Pine Avenue 
and Alexander Avenue intersections.  The project was funded from a combination of Los Osos Road 
Improvement Fees and Prop 1B State-Local Partnership Program matching funds. 
 
 
Project Title:   Maria Vista Subdivision Repairs, Phase III Total Project Cost:   $  678,000 
        Contractor:  T. Simons, Co 
 
The project reconstructed a failed embankment slope on the entrance road to Maria Vista Estates 
subdivision in Nipomo located off Hutton Road.  The work involved removing and reconstructing the 
existing ill material and rebuilding the street.  Project funding was under bond settlement account from 
the original subdivision agreement. 
 
 
Project Title:   Harmony Valley Road at Route 1, Mitigation Total Project Cost:   $ 187,000 
        Contractor:  Pacific Restore. 
 
The project provided for implementing plant mitigation for construction of a left turn lane on Route 1 at 
Harmony Valley Road originally completed in 2008.  The original project removed trees and native plants 
which were then restored at the site under this separate construction contract.  Mitigation 
establishment was required for five years.  The project was funded under the State Transportation 
Improvement Program and the County Road Fund. 
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Water Systems Related Projects 
 
Project Title:     County Service Area 10A Waterlines  Total Project Cost:   $ 1,056,000 
        Contractor:      ABI, Inc. 
 
The project provided for the replacement and upgrade of over 3600 feet of waterline serving the 
southerly residential neighborhood of Cayucos.  The pipeline improvements will provide for suitable fire 
flows for the community.  The project is financed under a USDA loan for rural communities and funded 
under CSA10A rates and charges. 
 
 
Wastewater Systems Related Projects 
 
Project Title:     Oklahoma Avenue Sewer Line Replacement Total Project Cost:   $  213,000 
        Contractor:  Tierra Cont. 
 
The project replaced over 600 feet of line which had on-going maintenance concerns on joint leakage 
and settlement.  The line serves the Animal Services, Woods Humane, and Juvenile Hall.  The project 
was funded under the General Fund for improvements to the Kansas Avenue Operations Center. 
 
 
Flooding and Drainage Related Projects 
  
Project Title:     Los Osos Drainage Improvements  Total Project Cost:   $   430,000 
        Contractor:  County crew 
 
As part of the overall Wastewater Project, County crews are implementing drainage improvements 
throughout Los Osos.  Work has involved constructing Low Impact Development drainage devices such 
as bio-swales and infiltration galleries.  Work has been complete at ten sites in the 2013 calendar year.  
Project funding is from Road Fund reserve for Los Osos. 
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Appendix 8: Potential Projects Beyond Five Year Timeframe 
 
The following summarizes projects that have been identified for the General Services Agency and Public 
Works that will likely be considered beyond the five year timeframe.  The list includes Projects which 
generally have a cost of $100,000 or greater.   
 
General Services Agency  
Significant Facility Projects “Beyond Five Years” 
The capital facility projects on the Five Year CIP are those projects which are a high priority and are 
feasible to implement within the 5 year time frame.  As annual priorities are set, and emerging needs 
are identified, there will be changes to the projects on the plan.  

County facility master plans, planning documents and departmental service plans all identify desired 
facilities that enhance and expand services to the public.   It is clear that the number of potential 
projects far exceeds the currently known funding sources necessary to construct and operate the new 
facilities and amenities.   Many of the facility master plans and other planning documents were 
developed ten or more years ago.   Most of the plans do not identify the priorities for the facilities and 
amenities identified.  Additionally they do not necessarily reflect current needs.  Changes in technology, 
service delivery methods and population growth as well as significant changes in fiscal circumstances are 
not necessarily reflected in the County’s existing facility plans.  As funding becomes available, facility 
master plans will be updated.   

A simple listing of all projects in the plans will not shed light on projects which may be developed 
beyond the five year time frame as many of the projects will never be constructed.   

The approach used in developing the listing of facility projects that are identified as being “beyond five 
years” is as follows: 

 Projects that have consistently been identified as a high priority for departments and there is a 
clearly defined connection to the need to maintain and enhance service levels.    

 Projects which have undergone a formal prioritization process, such as park and recreation 
projects that ranked by Parks management and reviewed by the Parks Commission. 

 Projects that meet the above criteria and have a genuine potential funding in a five to fifteen 
year time frame.   

The following list shows those projects which are consistent with criteria above.    

No specific time frame is proposed for these projects as priorities will be reviewed annually and it is 
possible that a project on the “beyond five year” list may very well begin earlier than currently 
envisioned.  Conversely, a project that is currently determined to be a high priority for future 
consideration may fall off the priority list as emerging priorities and needs and funding sources are 
identified over time.   
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Capital Facility Projects Beyond Five Years 

Parks  
 
Cayucos 1st Street Accessway replacement  
Location:  Cayucos 
This project would replace the deteriorated beach access way at 1st Street in Cayucos.  The complete 
design and construction of new stairs, to replace existing wooden stairs, is required.  The new stars will 
comply with building and safety standards, with proper tread height and widths, landing(s), and 
handrails.  The planned stairs will be concrete, rather than wood, to withstand the coastal bluff 
environment.  County Parks has received $72,312.50 in mitigation funds, from the California Coastal 
Commission, for construction of the new access way improvements, with the condition that the funds 
be utilized within 10 years of receipt.  The improvements are estimated to cost approximately $200,000.  
Likely sources for additional funding include, but are not limited to: the California Coastal Conservancy; 
the California Wildlife Conservation Fund; California Fish and Wildlife; and private grants.            
 
Norma Rose Park development completion  
Location: Cayucos 
 This project will complete the development of an approximately 1.5 acre new park in Cayucos.  Existing 
improvements include: a restroom; off leash dog area; and parking.  Future improvements include: 
playground equipment; a skate park; a basketball court; and site furnishings.  The construction 
documents are complete.  Additional funding for construction needs to be identified along with 
operation and maintenance funding.  
 
Templeton to Atascadero connector   
Location: Templeton and Atascadero 
This is a multi-use trail connecting Templeton and Atascadero.   The project has received some grant 
funding for design.   The construction of this trail is not anticipated within the next 5 years.   

Avila to Harford Pier pathway      
Location:  Avila Beach 
This is multi-use class I pathway between Avila Beach and Harford Pier (California Coastal Trail).  There is 
some grant funding for design.   There is only partial funding for construction.  The actual development 
of this project is not anticipated within five years although this could be moved up if permits and design 
are allowed to proceed.          
 
Bob Jones Trail  
Location:  San Luis Obispo and Avila Beach     
Although components of the trail will be completed within the five year time frame, the overall project 
completion is anticipated to extend beyond five years.   
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Santa Margarita to Garden Farms Trail 
Location:  Santa Margarita 
Develop a multi-use trail connecting the community of Santa Margarita and Garden Farms as part of the 
National Anza Trail corridor.  The easement is being donated by the land owner with the condition that 
the trial be constructed within 10 years of the County's acceptance of the trail easement.  Funding for 
the construction has not been identified.           
 
Santa Margarita to Lake Loop Trail 
Location:  Santa Margarita 
This project will complete the loop trail around Santa Margarita Lake, including trail easement 
acquisition and/or agreements. 
 
Public Safety - Fire 
 
West Nipomo property purchase - development of a new fire station:    
Location: Nipomo 
County Fire proposes to purchase property for the eventual development of a new fire station to serve 
the growing Nipomo Community.  Currently there is insufficient funding to accomplish higher priority 
Fire projects and this project. 
 
Property purchase North County - development of a new fire station     
Location: No. County 
County Fire proposes to purchase property for the eventual development of a new fire station to serve 
the growing population in North County.  A specific location will be determined at the completion of the 
County Fire Strategic Plan. Currently there is insufficient funding to accomplish higher priority Fire 
projects and this project. 
 
Property purchase north coast area - development of a new fire station  
Location: No Coastal 
This project would acquire property for a future fire station in the north coastal area of the County.  A 
more specific location will be available with completion of the County Fire Strategic Plan.  Currently 
there is insufficient funding to accomplish higher priority Fire projects and this project. 
 
Property purchase at Oak Shores - development of a new fire station 
Location: Oak Shores 
The current fire station at Oak Shores is in a leased facility.  County Fire proposes to seek a donation of 
land and construct a new fire station at Oak Shores. Currently there is insufficient funding to accomplish 
higher priority Fire projects and this project. 
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Public Safety – Probation 
 
Construct a new locker and shower facility for Probation 
Location: San Luis Obispo 
Construct a 1,100 SF men’s and women’s locker room with showers at the Casa Loma facility in San Luis 
Obispo.    
 
Health and Human Services 
 
Many facilities associated with the provision of health and human services are leased facilities.  Leasing 
facilities allows for a more cost effective response to the changes in service delivery associated with 
growth and contraction of funding for health and human services.   Consequently there are a few 
planned facilities in this category.    
 
Completion of Public Health renovation:    
Location:  San Luis Obispo          
There are a total of 4 phases associated with the renovation of the Public Health Lab.  The 2 highest 
priority phases are included in the five year plan.    The remaining 2 phases are likely to be beyond five 
years.        
 
New Animal Services Facility 
Location:  San Luis Obispo 
Animal Services is a division of the Health Agency.   The current San Luis Obispo Animal Shelter was 
constructed more than 40 ago on a closed landfill site at Kansas Avenue.  A report by the Humane 
Society identified needed improvements to the animal shelter.  A subsequent report identified a phased 
approach to the renovation of the existing facility.  The first and a portion of the second phase is under 
way.  A new facility constructed beyond five years will expand canine kennels; provide an animal intake 
area, and areas/shelter for other farm animals.  
 
New North County Branch of Animal Services 
Location:  North County 
Animal Services is a division of the Health Agency.  This proposed project beyond five years will provide 
a new location in the North County for animal services.  
 
Libraries  
Funding for future library facilities is anticipated to be constrained for a considerable amount of time in 
the future as annual operational funding is almost entirely devoted to keeping existing libraries open.  
Additionally, annual receipts from Library Public Facility Revenues are committed for at least 10 years to 
repay loans from non-library reserve designations to fund new libraries in Cambria and Atascadero.    
The following identified Library projects are beyond the five year time frame but could be considered if 
alternative funding from the community were identified. 
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Replacement of the Templeton Library 
Location:  Templeton 
Expansion or replacement of the existing library is dependent upon obtaining funding from sources 
other than Library operational funding or Library Public Facility Fees.  The community has identified this 
project as a priority.   
 
Expansion Nipomo Library 
Location:  Nipomo  
Expansion of the existing library is dependent upon obtaining funding from sources other than Library 
operational funding or Library Public Facility Fees.  The community has identified this project as a 
priority and would like to double the size of the existing facility.   
 

General Services Agency – Information Technology Department 

Replace Communication Towers 
Location:  Various 
Lifecycle management for the County’s communication tower infrastructure is managed through 
General Services Agency’s Information Technology Department.  Existing towers throughout the County 
will be approaching the end of their expected lifecycle.  ITD places infrastructure on a planned 
replacement cycle and various communication tower sites in the vicinity of Arroyo Grande, Cambria, 
Cuyama, Pozo, and San Luis Obispo will be replaced beyond five years. 
 
Network fiber connectivity 
Location:  Various 
As the County’s data requirements grow, planned projects will be submitted to address the need for 
fiber connectivity infrastructure.  These sites include extending fiber in Arroyo Grande to the South 
County Regional Center and Paso Robles Public Health Clinic. 
 
New communication site at Polonio Pass 
Location: Shandon vicinity 
This project will expand public safety communications coverage in north eastern San Luis Obispo 
County. 
 
Public Works  
Significant Infrastructure Projects “Beyond Five Years” 
Currently, several projects are under consideration which will lead to long term capital improvements.  
The development of project scope is defined through planning studies and through the interaction of 
various stakeholder groups.  Several of these projects are vital to providing needed resources to support 
strategic development in communities. 

The criterion for selection as a capital project “beyond five years” involves reviewing Board directives 
through the Resource Management System.  Those with Level of Severity II or III are on the horizon for 
development of strategies and ultimate improvements.  Budgetary performance goals adopted by the 
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Board define which projects need to be undertaken to keep the infrastructure maintained and 
operational. 

Anticipated  Capital Projects   Description   Location        

Paso Groundwater Implementation  Options to Enhance Supply North County   

Arroyo Grande Channel Improvements  Increase capacity/levee height   Oceano   

CSA7A Wastewater Interceptor Project  Reroute/improve trunk lines Oak Shores 

Oakglen Avenue Study    Provide secondary access Nipomo   

Tefft Street Interchange    Add northbound turn lanes Nipomo   

Theater Drive Bikelanes    Key bike connection to Paso  Templeton   

Pavement Preventative Maintenance  $ 2-3 million annual program      Countywide   

Route 101/166 Interchange   Intersection Operations  Nipomo 

 

Bridge Replacement Projects 

Anticipated  Capital Projects   Description   Location        

 
Jack Creek Road           New Concrete Bridge   North County 

 
Toro Creek Road  (from Route 41)   New Concrete Bridge    North County 
 

 

Drainage Projects 

Anticipated  Capital Projects  Description                 Location        

11th/16th Streets    New Storm Drain   San Miguel 
 
Main Street     New Storm Drain   Templeton 
 
17th Street at Route 1   New Storm Drain   Oceano 
 
Salinas Avenue    New Culvert    Templeton 
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Appendix 9: Description of the Annual CIP Process 
 
The following summarizes the annual process to identify and recommend capital and major 
maintenance projects to the Board of Supervisors.  This process is used to identify projects 
recommended for the annual County budget and the County Five Year Capital Improvement Plan. 
 
 Capital projects proposed for inclusion on the Five Year CIP and which have an estimated cost of 

$100,000 or greater are jointly reviewed by the membership of the IFCC.  Bringing together the 
County Administrative Office, General Services Agency, Public Works Department, and the Planning 
and Building Department allows a broader range of input into the capital project selection early in 
the process.  Joint evaluation of projects helps increase internal awareness of how one project may 
impact another.  It also allows for greater consideration of land use policies and goals and increases 
coordination of potential funding opportunities.  

 
 Each project considered for inclusion on the annual budget and/or Five Year CIP is rated based on 

the criteria identified in the Board of Supervisors budget policies as shown below. 
 
o Ability to address a critical need or threats to health and safety 
o Connection to mandates or legal requirements 
o Existence of non-General Fund funding source(s)  
o Impact on General Fund or other budgetary impacts to existing services due to costs for 

staffing, operations and maintenance 
o Ability to address essential maintenance or repair needs to existing assets 
o Impact to service levels 
o Potential to save water/energy 
o Level of consistency with County plans, goals and priorities 

 
 Once the IFCC completes the task of rating projects a recommended list is presented to the Capital 

Improvement Executive Steering Committee (CI ESC).  The CI ESC reviews the annual listing of 
projects for both the annual budget and Five Year CIP.   The CI ESC review of projects increases the 
transparency of how capital projects are identified and recommended.  The CI ESC evaluates capital 
improvement investment opportunities from a County-wide perspective and assists with 
coordination between key stakeholders.  This group evaluates and, if judged worthy, endorses the 
recommendations of the IFCC.   

 
This committee is chaired by the County Administrator and includes the following membership. 

 
o Director, General Services Agency, and ESC Vice-Chair 
o Auditor-Controller 
o Chief Probation Officer 
o Director, Health Agency 
o Director, Library 
o Director, Planning & Building 
o Director, Public Works 
o Director, Social Services 
o Fire Chief 
o Sheriff-Coroner 
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 Members of the IFCC have also engaged the San Luis Obispo Economic Vitality Corporation’s 

Building, Design and Construction business cluster to discuss overall infrastructure needs, funding 
and alignment of priorities to facilitate overall economic development consistent with the adopted 
General Plan.  These meetings will be on-going and provide future input to CIP planning and 
priorities. 

 
 Infrastructure projects are also reviewed by various technical advisory groups and community 

advisory councils which provides a forum for the project need, scope, project development activities 
and project funding 

 
 Each project of the Five Year CIP is described on a one page project sheet which identifies the 

project description, project justification, estimated cost, existing or potential funding sources, links 
to plans and community.  This page is linked to a summary sheet which lists all projects on the Five 
Year Plan. 
  

 The annual update of the plan is described in an annual procedure document which guides the 
process for requesting, identifying and evaluating capital project proposals. 
 

 The incorporation of the Planning and Building Department in the annual process helps assure that 
as projects are considered, their alignment with land use policies and goals is given greater 
consideration.   
 

 The annual Five Year CIP update process begins in July of each fiscal year when the General Services 
Agency sends a request for projects to all departments.  Departments submitting requests use 
electronic forms to describe and justify their requested project.   
 

 Each project submitted is reviewed and rated using the criteria in the Board of Supervisors Budget 
policies.  This forms the basis for the subsequent evaluation by the Capital Improvement Executive 
Steering Committee. 
 

 Funding sources are identified and evaluated for each project.    
 

 Funding opportunities are discussed by the IFCC and CI ESC.  This allows for a broader perspective of 
funding options which can be used to better identify and plan for funding capital projects in the 
future. 
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